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     SOCIALIST REPUBLIC OF SRI LANKA 

MINISTRY OF TRANSPORT, HIGHWAYS AND URBAN DEVELOPMENT 

SRI LANKA RAILWAYS  

1 INVITATION FOR BIDS (IFB) 

The Chairman, High Level Procurement Committee of the Ministry of Transport, Highways and Urban 

Development, on behalf of the Sri Lanka Railways (SLR), invites sealed bids from eligible and qualified bidders 

for the following project which is located in Western Province, at Colombo district. 

 

Contract No. Contract Name 

Engineer’s 

Estimate 

with 

contingencies 

(Rs. Mn)  

 

CIDA Grade 

Specialty  

Bid 

Security 

(Rs. Mn) 

Contract 

Period 

(Days) 

SRS/F. 8178   

RECONSTRUCTION OF 

KELANIYA OLD RAILWAY 

BRIDGE AT 3M 0CH ON MAIN 

LINE 

5,993 

CS2 (Bridges) 

+ EM1 (Heavy 

steel 

fabrications) 

       90 910 

 

The work consists of Reconstruction of old Kelaniya Railway Bridge 

 

Bidding will be conducted through the National Competitive Bidding Procedure (NCB). 

 

To be eligible for contract award, the successful bidder shall be currently registered with the Construction 

Industry Development Authority (CIDA) in grades given in the above table in Bridge and heavy steel 

fabrication specialty. 

 

Interested bidders may obtain further information from the following office and inspect the Procurement 

Documents via from 19.08.2026 to 22.09.2026 from 9.00 AM to 3.00 PM on Week days (without holidays) 

from the following office 

 

Deputy General Manager (Procurement),  

Procurement (Sub) Department,  

Sri Lanka Railways, Olcott Mawatha,  

Colombo 10.   

Telephone Nos.: 94 (11) 2433280 or 94 (11) 4600204 

Fax No:   94 (11) 2432044 

Email:    srs.slr@gmail.com or tender2@railway.gov.lk 

Website:   www.railway.gov.lk  

 

 

The Pre-Bid meeting will be held 10.00 AM on 03.09.2026 at the office of Deputy general Manager 

(Procurement), Procurement Sub Department, Sri Lanka Railways, Olcott Mawatha, Colombo 10 and a 

site visit will be arranged thereafter.  

  

A complete set of Procurement Document in English language may be purchased by the interested bidders on 

submission of a written application and valid cash deposit slip of non – refundable fee from 19.08.2026 until 

22.09.2026 during 9.00 AM to 3.00 PM for above contract.  

mailto:srs.slr@gmail.com
mailto:tender2@railway.gov.lk
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Non-refundable fee of Rs 500,000.00 (with VAT) for the Procurement Document shall be paid by depositing 

cash to the following bank account.  

Account Name   : General Manager - Sri Lanka Railways.  

Account Number   :176100199027357 

Bank Name   : People’s Bank, Mid City Branch, Colombo 10 

 

Original/valid cash deposit slips should be submitted with the Bids at the submission of bids and its availability 

will be scrutinized.  

As per the Public Contract Act No. 3 of 1987, only the Agents and Successful bidders of tender shall be 

registered in the Department of Registrar of Companies. 

Bid must be accompanied by a Bid- Security for an amount given in the above table. Bid- Security must be valid 

up to 28 days beyond bid validity period  

 

Bids must be delivered in duplicate to the Chairman, High-Level Procurement Committee, Ministry of 

Transport, Highways and Urban Development, 7th Floor, Sethsiripaya, Stage II, Battaramulla on or 

before 2.00 PM on 23.09.2026 Late bids will be rejected. Bids will be opened soon after the closing, in the 

presence of the bidders’ or their representatives who choose to attend. 

 

Bid must be valid 189 days beyond the latest closing date 

 

 

Chairman,  

High Level Procurement Committee  

Ministry of Transport, Highways and Urban Development 



3 

 

 

 

1 SECTION   -   I                                                             

INSTRUCTIONS TO BIDDERS 

Note: Bidders are advised to refer to Section 1 – Instructions to Bidders of Standard Bidding 

Document CIDA Publication No. – ICTAD/SBD/04 – First Edition -November 2002 

Note: 

Bidders may consider the information printed in blue colour in the document as a checklist, when 

preparing their bids. However, it is the responsibility of the bidders to comply with all the 

requirements given in the bidding document.  

 

Note: 

Instruction to Bidders shall be read in conjunction with Bidding Data under Section II (Volume 1B). 

Matters governing the performance of the Contractor, payments under the Contract, or matters 

affecting the risks, rights, and obligations of the parties under the Contract are included under Section 

III – Conditions of Contract (Volume 1A) and Contract Data under Section IV (Volume1B).  However, 

some information is reproduced in this section to facilitate the bidders to price their bids. 

 

Instructions to Bidders will not be a part of the Contract and will cease to have effect once the 

Contract is signed. 
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2 SECTION   -   II                                           

BIDDING DATA 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

Note: Bidding Data  

This section shall be read in conjunction with Section 1 – Instructions to Bidders of ICTAD/SBD/04-First 

Edition-November 2002, and is intended to provide specific information in relation to corresponding clauses 

in Section 1. Whenever there is a discrepancy, provided in the Section II – Bidding Data shall supersede 

these provided in the Section I –   Instructions to Bidders. 

Bidders are advised to ignore the information printed in blue colour in the document, when preparing their 

bids. Such information is provided for the guidance of the Employer. 
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ITB 1.1 & 9.1 

The Employer is;  

Name: The General Manager - Sri Lanka Railways 

Address: Railway Head Quarters, Olcott Mawatha, Colombo 10 

The Works consists of Reconstruction of Kelaniya Old Railway Bridge at 3m 0ch on 

Main line  

 

The Contract number is:  SRS/F. 8178 

ITB 1.2 The Time for Completion for the whole of Works shall be 910 days from the Start Date. 

ITB 1.2 

The delay damages for the whole of the Works shall be 0.05 % of the Initial Contract 

Price per Day. 

The maximum amount of delay damages for the whole of the Works shall be 5% percent 

of the Initial Contract Price. 

ITB 1.2 
Defects Notification Period is: 02 years from Employer’s Taking over 

ITB 2.1 The source of funds is: Government of Sri Lanka (GOSL) 

ITB 3.1 The bidders shall have a valid registration with the Construction Industry Development 

Authority (CIDA) (previously known as ICTAD) - Grade CS2 in Bridge Construction 

Specialty + EMI heavy steel fabrication on the date of closing of bid.  

Foreign bidders are allowed to participate in the Bidding process. In the event they are not 

registered in CIDA, they shall obtain the registration within a reasonable time. If Joint 

Venture, each partner shall jointly meet this requirement. 

ITB 3.4 Foreign bidders may submit a bid with or without a local agent(s). If the foreign bidder uses 

a local agent(s), and if the bid price exceeds Rupees 250 million the bidder shall provide 

the following information with the bid. Failing to furnish such information may result in 

rejection of the bid by the Employer.  

(i)   the name and address of the local agent(s) 

(ii) the year of registration of the business of the local agent(s); 

 

(iii)  a certified copy of the audited accounts of the local agent(s) for any one of the two 

financial years immediately preceding the date of submission of Bids audited by an 

independent external auditor in accordance with Sri Lanka auditing standards 

together with the auditor's report confirming that the accounts were prepared in 

accordance with the Sri Lanka accounting standard; and  

 (iv) all details of commissions or gratuities, if any, paid or to be paid to the local agent(s) 

connected with or relating to the Bid up to contract execution if the bidder is 

awarded the contract, including any success fees payable 
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ITB 3.1,  3.2, 4.1                     Qualification Information  

The following information shall be provided in Section – 9 – Schedules;  

● Registration with CIDA  

       Registration number …………………………  

       Grade                        ………………………… 

       Specialty                   ………………………… 

              Expiry date               …………………………. 

● VAT registration number ………………If not VAT registered, self-declaration on 

VAT registration.  

● Construction Programme with critical path and cash flow forecast.  

● Written Power of Attorney with affidavit for verification of signature 

● If a Joint Venture, the agreement or the letter of Intent with draft agreement 

● Legal status of the bidder (sole proprietor, Partnership, Company etc.) 

● Total monetary value of construction work performed for each of the last ten years.  

● Experience in works of a similar nature and size for each of the last ten years to 

satisfy the requirement in 4.2(c).  

(Please submit the Letter of Acceptance, completion certificate, final payment 

certificate approved by the employer along with relevant BOQ to prove the similar 

nature) 

Audited financial statements for 2015/2016, 2016/2017, 2017/2018, 2018/2019, 

2019/2020, 2020/2021, 2021/2022, 2022/2023,2023/2024 and 2024/2025 with 

each page signed and sealed by the auditor and the bidder. 

 

 ● Bidder shall submit a letter authorizing “……………………………..” of Sri 

Lanka Railway to verify the submitted audited financial statements from the 

respective Auditor. The letter should be addressed ……………………….. , Sri 

Lanka Railway. 

● Availability of liquid assets 

● Total Net worth  

● Availability of Construction equipment. 

● Availability of Staff 

● Work plan and methods 

● Information on current work in hand 

● Notice to Correct issued 

● Termination of Contracts 

● Pending arbitration & litigation 
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ITB 4.3(a) 

Average annual volume of construction work performed in the last 05 years shall be at least 

Rupees 3600 million. 

Annual Average Construction Turnover (AACT) is calculated as follows, 

AACT = ∑ACTn where, n= 1st …………10th year (last ten 

years) 

   10 

ACTn - Annual Construction Turnover of nth year (from the audited financial 

report)  

Any five years with the highest turnover within the last 10 years will be considered 

for the evaluation 

ITB 4.3(b) Construction Experience 

General Construction Experience 

Experience as a prime Contractor/Partner of Joint Venture Experience in construction 

contracts related to Railway or Highways Bridges for at least the last Ten [10] years prior 

to the bid submission deadline.  

Contract of similar size, Nature & Environment, 

01) Participation as a contractor, management contractor, JV partner in at least one (01) 

contract which include bridges, viaducts or flyovers, across the water ways within the 

last ten (10) years that are similar to the proposed works, where the Bidder’s 

participation for bridge, viaduct or flyover exceeds LKR 4,236 million. Such contracts 

shall include construction of bridge, viaduct, or flyover with length not less than 250 

meters and including at least one span of 30 meters or greater. 

02) Participation as a contractor, management contractor, JV partner in at least one (01) 

supply and installation of steel bridge or flyover including at least one span of 30 

meters or greater in Railway or Highway within the last ten (10) years, with a value of 

at least LKR 500 million that have been successfully and substantially completed. 

Note: In case of JV above two criteria’s can be fulfilled by two different partners 

For the purpose of evaluation, to account for the high inflation prevailing in recent years, 

the value of aforementioned similar experience shall be converted to equivalent US dollars. 

The conversion rate shall be based on the indicative exchange dollar exchange rate 

prevailing 28 days prior to the bid opening date of the particular project. 

The equivalent Dollar amount of similar experience is calculated as follows: 

Equivalent Rupees amount of            Final payment certificate      Indicative exchange 

rate  similar exp:                         =   amount in  dollar             x     ILKR to USD*

       

*Indicative exchange rate 28 days prior to the Bid opening date of the particular project. 
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ITB 4.3(b) Construction Experience in Key Activities 

01) Piling (1.2 meter and above dia.)- 1000 meters Total length 

02) Reinforced Concrete works-500 m3 per year. 

              [Quantity must be carried out in Consecutive 12 months] 

       03)  Structural Steel Fabrication works - Participation as a steel fabricator or steel   

builder in at least one (1) contract   that involves 300 MT in heavy fabrication. 

04) Bridge Erection - Participation as contractor, management contractor, or 

subcontractor, in at least one contract which includes erection and/or launching of 

railway or highway steel superstructures having clear spans more than or equal to 

30m, and length more than 100m that have been successfully and substantially 

completed. 

Design Experience  

Prime Contractor/Sub Contractor/Partner of Joint Venture must be full fill follows during 

the last 10 years, a minimum design experience in the following key activities. 

01) Participation as contractor, management contractor, or subcontractor, in at least 

one contract, which includes design of railway or highway steel superstructures 

across the water ways and having spans more than or equal to 30m, that have been 

successfully and substantially completed. 

02) Participation as contractor, management contractor, or subcontractor, in designing 

of foundations, in at least two contracts, which includes design of pile foundations 

with total length 250m of cast in-situ bored pilling with diameters 1.2 m and above 

In the case of a joint venture bidder, at least one of the partners must have the experience 

in the above key activities 

ITB 4.3 (c)  The Bidder must demonstrate the availability of key equipment for the proposed work in 

accordance with their technical proposal. 

ITB 4.3(f) Each of the proposed design team members should have carried out at least minimum of 

one design work similar to nature and complexity relevant to the task. 
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ITB 4.3(g) The minimum amount of financial resources/ liquid assets and/or credit facilities net of 

other contractual commitments and exclusive of any advance payments which may be made 

under the contract shall be not less than Rupees 590 million. 

The minimum amount of liquid assets available is calculated as follows. 

X = (A – L) – 0.3 W + C 

Where, 

           X = Minimum amount of liquid assets available, 

           A = Current assets as given in the latest audited financial statements, 

           L  = Current liabilities as given in the latest audited financial statements, 

          W = Outstanding contractual commitments as supported by an affidavit as    

                   per Form No-07, 

           C = Project specific revolving line of credit given by a bank as per given Form No-

08 

Note: Available Working Capital of bidder should be equal or greater than 50% of 

minimum amount of the Liquid Asset (i.e. Rs 295 million). 

ITB 4.3(h) Pending Arbitration and Litigation 

Criteria Compliance Requirements Documents 

Requirement 
Single 

Entity 

Joint Venture 

Submission 

Requirements 
All 

Partners 

Combined 

Each       

Partner 

One         

Partner 

All pending 

Arbitration and 

Litigation, if 

any, shall be 

treated as 

resolved 

against the 

Bidder and so 

shall in total 

not represent 

more than fifty 

(50%) percent 

of the Bidder’s 

net worth 

calculated as 

the difference 

between total 

assets and total 

liabilities. 

Must 

meet 

requirem

ent by 

itself or 

as 

partner 

to past or 

existing 

Joint 

Venture 

not 

applicable 

must meet 

requirement 

by itself or 

as partner 

to past or 

existing 

Joint 

Venture 

not 

applicable 

Schedule 

No. D2 
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ITB 4.3 (i) 

 

 

 

 

 

 

Add this new clause after Sub Clause ITB 4.3 (h); 

If a bidder forms a joint venture with an individual consultant or consulting firm, who has 

required design experience, for doing this design, the designing firm should have following 

experience; 

Over the period of the last ten (10) calendar years prior to bid submission, the individual 

consultant or consulting firm should have implemented the design of three (03) similar 

projects.  

The aggregated value of the contract should be at least 100 million or an equivalent amount 

(consultancy fee) similar to this proposed contract. Similarity shall be as described under 

Section VII- Employer’s Requirements. 

 Schedule A 5 -Consultant’s Experience Including a letter from the Employer/ Client 

certifying the execution and completion of projects shall be submitted. 

The individual consultant or consulting firm shall demonstrate that the personnel proposed 

for the design in Schedule B3 and Schedule B4 in Section VIII-Schedules meet the 

requirements specified in the Section VI- Employer Requirement. 

ITB 4.3 (j) 
Add this new clause after Sub Clause ITB 4.3 (i); 

Non – Performing Contracts 

Criteria Compliance Requirements Documents 

Requirement Single Entity 

Joint Venture 

Submission 

Requirements 
All 

Partners 

Combined 

Each 

 Partner 

One         

Partner 

Non-

performance* in 

a contract has 

not been 

occurred as a 

result of 

Contractor’s 

default  

must meet 

requirement 

by itself or 

as partner of 

JV 

not 

applicable 

must meet 

requirement 

by itself or 

as partner of 

JV 

not 

applicable 

Schedule 

No. D1 (a) & 

D1 (b) 

 

* All Sri Lanka Railway projects (foreign & local funded) shall be considered for 

assessment of Non-performing Contracts (single entity contractor / any JV / any each 

partner of the JV, nominated sub-contractor) based on the following criteria.  

    Any bidder who submits bid to this contract shall be disqualified for the award of the 

contract, if Notice to Correct (NC) has been issued within last five years before 

XX.XX.2026 (28 days prior to date of bid opening) as per Clause 15.1 of Condition of 

Contracts on the poor performance of the Contractor or similar notice as per the relevant 

Conditions of Contract (COC) and is still in force, unless the Engineer certifies that 
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Contractor has corrected the contents of the Notice to Correct. This certificate shall be 

accompanied with the bid; or  

If any Contract has been terminated due to the Contractor’s default within last five years 

prior to XX.XX.2026 (28 Days prior to the Bid opening), he shall be disqualified for the 

award of contract.  

ITB 9 .1  Clarifications can be made in writing or by email to reach the Deputy General Manager 

(Procurement), Procurement Sub Department, Sri Lanka Railways, Olcott Mawatha, 

Colombo 10, 7 days before the bid closing date. 

ITB 12 The following additional documents shall be submitted with the Bid. 

● Audited financial statements with auditor’s reports for the past 10 years to 

demonstrate the current soundness of the bidder’s financial position. 

● Proposals for subcontracting elements of the works  

● Authority to seek references from the bidder's bankers. 

● VAT Registration Certificate.  Bidders already registered for VAT should 

submit this with their Bid while successful foreign bidders are allowed to 

complete the requirement before the award of the contract. 

Public Contracts Act No.   3   of 1987 

(i) Any person acting as an agent, representative or nominee for or 

on behalf of any bidder shall register himself with the Registrar of 

Companies if the bid price exceeds LKR 5 million in accordance 

with the Public Contracts Act No.   3   of 1987 and subsequent 

gazette notification.   Such certificate issued to the local agent/ 

representative by the Registrar of Companies to be submitted.  

(ii) The Public Contract Must be registered within 60 days of the 

tender being awarded. 

(iii) A tenderer must be registered prior to the award of the tender. 

▪ Articles of Associations (Single    entity and all partners of JV shall be submitted) 

▪ Power of Attorney for the signatory of the Bid on behalf of the 

Bidder/JV/Consortium. 

ITB 13.3 VAT component shall not be included in the rates. The amount written in the Form of 

Bid shall be without VAT. However, the VAT component shall be shown separately at the 

end of the price schedule summary. All other taxes such as NBT, custom duties and 

other import taxes levied on the imported Good, sales and other similar taxes, which 

will be payable on the Goods shall be included in the Contract BOQ rates.  

ITB 13.4 The Contract is subject to price adjustment in accordance with Clause 13.7 of the 

Conditions of Contract. 

ITB 14.1 The Bidders are not allowed to bid in foreign currency(ies) 

ITB 15.1 The bid validity period shall be: 189 days from the bid submission deadline. 

ITB  16.1 The amount of Bid security shall be Sri Lanka Rupees 90 million  
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ITB 16.2 The Bid security shall be valid 28 days beyond bid validity 

The bid security shall be an on-demand bank guarantee in the form of an unconditional and 

irrevocable bank guarantee issued by a bank recognized by the Central Bank of Sri Lanka 

accepted to the Employer in accordance with the format given in Section V (Standard 

Forms) 

Insurance Guarantees are not accepted. 

If the bid security furnished by the Bidder is issued by a bank located outside Sri Lanka, it 

shall have a correspondent Bank located in Sri Lanka, which is approved by the Central 

Bank of Sri Lanka, to make it enforceable. 

ITB 16.3 Delete the entire paragraph and replace as follows: 

Any Bid not accompanied by an acceptable Bid Security shall be rejected by the Employer 

as non-responsive. The bid security of a joint Venture shall be in the name of the leading 

partner of the Joint Venture that submits the Bid. 

ITB 17.1 
A Pre-Bid meeting take place at the following date, time and place: 

Date: 03.09.2026       Time: 10.00 AM 

Place: Procurement Sub Department, Sri Lanka Railways, Olcott Mawatha, 

Colombo 10.       

A site visit will be conducted by the Employer before the Pre-Bid meeting. 

Date: 01.09.2026 

Time: 10.30 AM 

Place: Kelaniya Railway Bridge 

ITB 19.2 The following information also shall be included in the inner covers of envelope marked as 

“Envelope 1- Preliminary Information”: 

(i)  Schedule A 1, “Preliminary Information”; 

(ii)  Schedule A 2, “Annual turn-over Information”; 

(iii) Schedule A 3 “Adequacy of Working capital”; 

(iv)  Schedule A 4, “Construction experience in last five Years; 

(v)  Schedule A 5, “Design experience in last five Years”; 

(v) Schedule A 6, “Major items of construction equipment   proposed”; 

The following information also shall be included in the inner covers of envelope marked as 

“Envelope 2- Design/Technical Proposal”: 

(i) Schedule B 1, “Comments and Suggestions on Employer’s Requirements”; 

(ii) Schedule B 2, “Contractor’s Proposal”; 

(iii) Schedule B 3, “Team composition and Task Assignment”; 

(iv) Schedule B 4, “Curriculum vitae of key staff”; 

(v) Schedule B 5, “Time Schedule for key staff”; 

(vi) Schedule B 6, “Work program (Design Related Activities)”; 

(vii) Schedule B 7, “Work program (Construction Related Activities)”;  

(viii) Schedule D1, “Details on Non-Performance Contract” 

(ix) Schedule D2, “Pending Arbitration & Litigation” 
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ITB 19.4 The following information also shall be included in the inner covers of envelope marked as 

“Envelope 3- Financial Proposal”: 

(i) Schedule C 1, “Price Schedule” (Activity 1,2,3); 

(ii) Schedule C 2, “Day work rates schedule”; 

(iii)  Schedule C 3, “Overhead and profit percentage for Provisional Sum activities”; 

(iv) Schedule C 4, “Price Schedule- Summary”; 

(v) Schedule C 5, “Input Percentages for Price Adjustment Formula”; 

 

ITB 19.5 (a) The Employer’s address is:                                                                         

The General Manager - Sri Lanka Railways, 

Railway Head Quarters,  

Olcott Mawatha, Colombo 10. 

 

Postal Code: ………. 

Country: Sri Lanka. 

ITB 19.5 (b) Contract name: Reconstruction of Kelaniya old Railway Bridge at 3m 0ch on main line 

Contract No: SRS/F. 8178 

ITB 20.1 
The deadline for submission of Bids shall be: 

Date: 23.09.2026 

Time: on or before 2.00 PM (Sri Lanka Standard Time) 

Address for submission of Bids: 

The Chairman,  

High-Level Procurement Committee,  

Ministry of Transport, Highways and Urban Development,  

7th Floor, Sethsiripaya, Stage II,  

Battaramulla  

 

Postal Code:            Country: Sri Lanka. 

ITB  23.1 The bid opening shall take place at:  

The Chairman,  

High-Level Procurement Committee,  

Ministry of Transport, Highways and Urban Development,  

7th Floor, Sethsiripaya, Stage II,  

Battaramulla  

 

Date:   23.09.2026  Time: 2.00 PM 

Time: immediately after Bid closing 
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ITB 27 
For evaluation and comparison of Bids Option A is selected. 

ITB 27.4 Delete the entire paragraph and replace as follows: 

Evaluation of the Bidder’s Technical Proposal will include an assessment of the 

Bidder’s capacity to mobilize key personnel for the contract consistent with its proposal 

regarding schedules and work methods in sufficient detail and fully in accordance with 

the requirements stipulated in Section 6, Employer’s Requirements.  The Technical 

Offers of the Bidders will be examined and analyzed on the basis of the information 

supplied by Bidders, taking into account the completeness, consistency and level of 

detail provided.  Consideration shall be given to the following: 

Each responsive proposal will be given a Technical Score according to the following table. 

A bid shall be rejected at this stage if it does not respond to important aspects of the 

Employers Requirements or if it fails to achieve the minimum Technical Score of 70%.  

The Bidders who secured the minimum technical score, their financial proposals will be 

opened and evaluated. The bidder those who scored less than 70% of technical score, their 

financial proposals will be returned unopened. 
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 Table 1- Scheme for Technical Scores 

Sr. 

No. 
Criteria Points 

A Key 

Personnel 

(30) 

 

Design 

(15) 

Design Teams Key Personnel 15 

Construction 

(15) 

Construction Teams Key Personnel 15 

B Mobilization, Design and Construction Schedule (10) 10 

C Bidder’s Conceptual 

Drawings 

 

(40) 

Overall Design Concept and 

Layouts  

15 

Geometric & Structural design 15 

Consideration of Aesthetics 10 

D Method Statement and Construction Sequence. 10 

E Quality Management, Compliance Verification and Quality 

Control Plans 

10 

 Technical Score (Total) 100 

 

The above Technical Scores will be determined based on the following scheme. 
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 a. Key Personnel – 30 Points 
 

The following marking scheme shall be applicable in allocation technical scores for Key 

Personnel. The Bidder shall provide details of the proposed personnel and their 

experience records. 

Design Teams Key Personnel – 15 Points 

No. 
Position/Required qualification 

and experience 

General 

Work 

Experience 

(Years) 

Specific 

Work 

experience 

(Years) 

Evaluation 

Marks Awarded 

1 Design Team Leader (Design) 

-Chartered Engineer with bachelor's 

degree in Civil 

Engineering and Post Graduate 

qualifications in Structural 

Engineering from a recognized 

university with a minimum of 10 

years' experience in Bridge designs 

and experience in design of at least 

one concrete / steel composite 

bridge successfully and substantially 

completed 

20 10 Meets general 

work experience 

& specific work 

experience. 

Yes -5 points 

No - 0 points 

2 Senior Design Engineer Structural 

Chartered Engineer with Bachelor’s 

Degree in Civil Engineering and Post 

Graduate Qualifications in Structural 

Engineering from a recognized 

university, with a minimum of 10 

years’ experience in Structural 

Designs including Bridge Designs. 

15 10 Meets general 

work experience 

& specific work 

experience. 

Yes –3 points  

No  -  0 points 

3 Design Engineer- Structural 1 Nos. 

Bachelor’s Degree in Civil 

Engineering from a recognized 

university, with a minimum of 5 

years’ experience in Structural 

Designs including Bridge Designs. 

7 5 Meets general 

work experience 

& specific work 

experience. 

Yes -  2.0 points 

No  -  0 points 

4 Geotechnical Engineer 

Bachelor's Degree in Civil 

Engineering and Post Graduate 

qualification in geotechnical 

engineering from a recognized 

university, with a minimum of 10 

 

15 

 

 

 

10 

 

Meets general 

work experience 

& specific work 

experience. 
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years' experience in relevant field 

covering road structures 

 

 

Yes -  2.5 points 

No  -  0 points 

5 Hydrologist 

Bachelor's Degree in Civil 

Engineering and Post Graduate 

qualification in hydrology 

engineering from a recognized 

university, with a minimum of 10 

years' experience in relevant field 

covering bridge designs. 

 

15 

 

10 

 

 

 

 

 

Meets general 

work experience 

& specific work 

experience. 

Yes - 2.5 point 

No  -  0 points 

The Employer requires assurance that the Design Team Key Personnel will be actually 

available and physically mobilized once the Contract is awarded. The Design Team Key 

Personnel shall be given their consent and availability to the Bidder in affidavit. 

The Employer shall not be considered any proposals to substitute Design Team Key 

Personnel unless otherwise death or physically unfit for the work for medical 

condemnation. In such cases the proposed substitute shall have equivalent or better 

qualifications and experience than the original candidate. 

Construction Teams Key Personnel – 15 Points 

 

No. 
Position/Required 

qualification and experience 

General 

Work 

Experience 

(Years) 

Specific 

Work 

experience 

(Years) 

Evaluation 

Marks Awarded 

1 Contractor’s Representative 

/Project Manager 

-Chartered Engineer with 

Bachelor’s Degree in Civil 

Engineering or equivalent from 

a recognized university, with a 

minimum of 15 years relevant 

experience in similar capacity 

and in construction of similar 

nature. 

20 15 Meets general work 

experience & specific 

work experience. 

Yes - 3.0 points 

No  -  0 points 

2 Chief Engineer (Construction 

& Erection) 

Chartered Engineer with 

Bachelor’s Degree in Civil 

Engineering or equivalent from 

a recognized university, with a 

minimum of 10 years relevant 

15 10 Meets general work 

experience & specific 

work experience. 

Yes–2.0 points 

No  -  0 points 



18 

 

 

experience in construction of 

similar structures. 

3 Fabrication Engineer 

Chartered Engineer with 

Bachelor’s Degree in Civil 

Engineering or equivalent from 

a recognized university, with a 

minimum of 10 years relevant 

experience in construction of 

similar structures. 

12 9 Meets general work 

experience & specific 

work experience. 

Yes–2.0 points 

No  -  0 points 

4 Senior Site Engineer. 

-BSc in Civil Engineering or 

equivalent from a recognized 

university, with 7 years 

experience in bridges or 

highway construction as a site 

engineer. 

10 7 Meets general work 

experience & specific 

work experience. 

Yes - 2.0 point 

No  -  0 points 

5 Site engineer – 1 Nos. 

BSc in Civil Engineering or 

equivalent from a recognized 

university, with 5 years 

experience in construction.  

7 5 Meets general work 

experience & specific 

work experience. 

Yes- 1.0 point 

No  -  0 points 

6 Site Surveyor 

BSc in Surveying or equivalent 

from a recognized university, 

with 5 years’ experience in 

bridges or highway 

construction as a Surveyor. 

10 5 Meets general work 

experience & specific 

work experience. 

Yes - 1 point 

No  -  0 points 

7 Environmental Specialist 

BSc in relevant field from a 

recognized institution, with 8 

years’ experience in similar 

position 

10 5 Meets general work 

experience & specific 

work experience. 

Yes - 1 point 

No  -  0 points 

8 Quality Manager 

-Bachelor’s Degree in Civil 

Engineering or Material 

Engineering equivalent from a 

recognized university, with a 

minimum of 5 years relevant 

experience in similar position 

10 5 Meets general work 

experience & specific 

work experience. 

Yes - 1 point 

No  -  0 points 
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with experience in quality 

management 

9 Erection Engineer/Supervisor 

-NDT & HNDE or similar 

qualifications, with a minimum 

of 10 years relevant experience 

in assembling erection and/or 

launching of steel bridges. 

15 10 Meets general work 

experience & specific 

work experience. 

Yes– 1.0 point 

No  -  0 points 

10 Quantity Surveyor  

Bachelor’s Degree in Quantity 

surveying from a recognized 

university or equivalent, with a 

minimum of 7 years relevant 

experience in similar position 

with experience in quantity 

surveying  

05 05 Meets general work 

experience & specific 

work experience. 

Yes– 1.0 point 

No  -  0 points 

 

The Employer requires assurance that the Construction Team Key Personnel will be 

actually available and physically mobilized once the Contract is awarded. The 

Construction Team Key Personnel shall be given their consent and their availability to the 

Bidder in affidavit.  

Employers shall not consider any proposals to substitute construction Team Key Personnel 

unless otherwise dead or physically unfit for the work for medical condemnation. In such 

cases the proposed substitute shall have equivalent or better qualifications and experience 

than the original candidate.  
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ITB 28.1 (c)  b.  Mobilization, Design and Construction Schedule – 10 Points 

 

The Contract Period as per the Employer’s Requirements is Thirty (30) Months. A 

proposed work schedule will accompany the bid highlighting the bidder’s proposed 

mobilization, design, construction period and milestones, critical paths. The time 

schedule shall be presented in a form of a Gantt chart with necessary descriptions and 

notes 

The Construction schedule shall be prepared with minimum disturbances to the public 

and transportation as much as possible.  

The time schedules shall be presented in a comprehensive manner with following 

details which are logically correct, accurate and adequate. 

● Resource Schedule  

● All-important activities of the project  

● Logical segregation of activities 

● Major milestones 

● Critical paths 

● Coordination, correlation and links between key activities and milestone 

 

Following qualitative markings scheme shall apply 

● Excellent  :     100% : 10 Points 

● Good  :       70% : 7 Points 

● Average  :       50% : 5 Points 

● Poor   :       30% : 3 Points 

● Not conserved :         0% : 0 Points 

 

The schedules covering all the aforementioned aspects duly and adequately shall be 

allocated 100% percent of marks and would be considered as excellent. 

The contract period shall be 910 calendar days as stipulated in the Bidding Document. 

No relaxation will be allowed under any circumstances whatsoever. Therefore, the 

Bidder shall not be qualified for the financial evaluation stage unless the bidder has 

proven beyond doubt, that they can duly comply with the Contract Period stipulated 

in the Bidding document. 

The technical marks will not be given to Bidder for Mobilization, Design and 

Construction Schedule in Evaluation to Technical proposal unless Bidder have proven 

without doubt by means of logically correct and accurate schedules that the Bidder is 

capable of achieving the contract completion within the period stipulated in the 

Bidding documents  
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 c. Bidder’s Conceptual Drawings – 40 Points 

 

a. Overall Design Concept and Layouts – 15 Points 

The technical scores for Bidder’s Conceptual Drawings shall be allocated 

qualitatively with reference to the requirements stated in the bidding document based 

on the following rating system.  

● Excellent  :     100% : 15 Points 

● Good  :       70% : 10.5 Points 

● Average  :       50% : 7.5 Points 

● Poor   :       30% : 4.5 Points 

● Not conserved :         0% : 0 Points 

The submissions covering all the aspects and considerations duly and adequately and 

presented in logical and sequential manner shall be allocated 100% percent of marks and 

would be considered as excellent.  

b. Geometric & Structural Design – 15 Points 

The technical scores for Bidder’s Conceptual Drawings shall be allocated qualitatively 

with reference to the requirements stated in the bidding document based on the following 

rating system.  

● Excellent  :     100% : 15 Points 

● Good  :       70% : 10.5 Points 

● Average  :       50% : 7.5 Points 

● Poor   :       30% : 4.5 Points 

● Not conserved :         0% : 0 Points 

The submissions covering all the aspects and considerations duly and adequately and 

presented in logical and sequential manner shall be allocated 100% percent of marks and 

would be considered as excellent.  

c. Consideration of Aesthetics – 10 Points 

 

The technical scores for Bidder’s Conceptual Drawings shall be allocated 

qualitatively with reference to the requirements stated in the bidding document based 

on the following rating system.  

● Excellent  :     100% : 10 Points 

● Good  :       70% : 7 Points 

● Average  :       50% : 5 Points 

● Poor   :       30% : 3 Points 

● Not conserved :         0% : 0 Points 

 

Landscape drawings shall include natural elements like flowers, trees, and grass as 

well as manmade elements such as foot paths, lawn furniture, fountains, and sheds. 

Landscape designs may also include drip irrigation systems and lighting etc. 

 

d. Method Statement and Construction Sequence – 10 Points 
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The technical scores for Bidder's Method Statements & Construction sequences shall 

be allocated qualitatively with reference to the requirements stated in the bidding 

document based on the following rating system. 

● Excellent  :     100% : 10 Points 

● Good  :       70% : 7 Points 

● Average  :       50% : 5 Points 

● Poor   :       30% : 3 Points 

● Not conserved :         0% : 0 Points 

The submission shall be prepared identifying significant health and safety risks, ens 

uring co-operation of workers, safe and coordinated systems of works put in place. 

The method statements shall cover all permanent and temporary works during the 

execution stage including the drawings, sketches, calculations (if needed). 

e. Quality Management, compliance verification and Quality Control Plans – 10 

Points 

The technical scores for Bidder's Quality Management, Compliance verification and 

Quality Control Plans shall be allocated qualitatively with reference to the requirements 

stated in the bidding document based on the following rating system. 

● Excellent  :     100% : 10 Points 

● Good  :       70% : 7 Points 

● Average  :       50% : 5 Points 

● Poor   :       30% : 3 Points 

● Not conserved :         0% : 0 Points 

 

A quality plan specifies the quality standards, practices, resources, specifications, and 

the sequence of activities relevant to a particular work or activity. 
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ITB 28.1 (d)  Sub-Clause 28.1(d) is deleted. 

ITB 32.1 Performance Security shall be an on demand bank guarantee in the form of an 

unconditional and irrevocable bank guarantee issued by a bank recognized by the Central 

Bank of Sri Lanka accepted by the Employer in accordance with the format given in 

Section V (Standard Forms).  

Insurance Guarantee not accepted. 

The amount of Performance Security is 10% of the Initial Contract Price.  

The Performance Security shall be valid until 28 days beyond the defects liability period. 

If the Performance Security furnished by the Bidder is issued by a bank located outside Sri 

Lanka, it shall have a correspondent Bank located in Sri Lanka, which is approved by the 

Central Bank of Sri Lanka, to make it enforceable. 

ITB 34.1 The retention from each payment shall be 10 percent (10%) of certified work done 

excluding Schedule C1- Activity 1, Preliminaries. 

The limit of retention shall be five percent (5%) of the Initial Contract Price. 

ITB 34.2 Interim payment shall not less than five percent (5%) of the Initial Contract Price. 

ITB 34.3 Add this new Sub Clause after Sub Clause 34.2: 

Maximum payment for the design works will be 10% of the Design and 

Construction/Installation cost, quoted by the Bidder. 

Threshold of Design Works and Construction/Installation Works are: 

Output Category Item in Section VIII- 

Schedules 

Percentages  of the  Lump 

Sum Bid Price to be 

Apportioned to Contract 

Payments* 

Construction/Installation 

Works 

Schedule C-1, activity 3)/ 

[(Schedule C-1, activity 

2) +( Schedule C-1, 

activity 3)] 

90% 

 

Design Works (Schedule C-1, activity 

2)/[( Schedule C-1, 

activity 2) +( Schedule 

C-1, activity 3)] 

10% 

 

* The percentages are of the contract price excluding the provisional sums. 
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ITB 35.1 This Sub-Clauses is deleted and Procedures for Adjudication and Arbitration are specified 

in the Conditions of Contract. 

If the Bidder disagrees with the proposal of the Employer or the Adjudicator was not 

proposed, then the Adjudicator shall be appointed by the Appointing Authority who shall 

be the Construction Industry Development Authority (CIDA) 

Fees and types of reimbursable expenses to be paid to the Adjudicator shall be on a case 

to case basis and shall be shared equally by the Contractor and the Employer: 

ITB 36 Add this new Sub Clause as new Clause after Clause 35: Fraud and Corruption 

36.1 It is the Bank’s policy to require that Borrowers (including beneficiaries of Bank loans), as 

well as bidders (1), suppliers, and contractors and their subcontractors under Bank-financed 

contracts, observe the highest standard of ethics during the procurement and execution of 

such contracts. In pursuance of this policy, the Bank: 

(a) defines, for the purposes of this provision, the terms set forth below as follows: 

(i) “corrupt practice”(2) is the offering, giving, receiving or soliciting, directly or 

indirectly, of anything of value to influence improperly the actions of another 

party; 

(ii)  “fraudulent practice”(3) is any act or omission, including a misrepresentation, 

that knowingly or recklessly misleads, or attempts to mislead, a party to obtain 

a financial or other benefit or to avoid an obligation; 

(iii) “collusive practice” (4) is an arrangement between two or more parties 

designed to achieve an improper purpose, including to influence improperly 

the actions of another party; 

(iv) “coercive practice”(5) is impairing or harming, or threatening to impair or 

harm, directly or indirectly, any party or the property of the party to influence 

improperly the actions of a party; 

(v) "obstructive practice" is 

(aa) deliberately destroying, falsifying, altering or concealing of evidence 

material to the investigation or making false statements to 

investigators in order to materially impede a Bank investigation 

into allegations of a corrupt, fraudulent, coercive or collusive 

practice; and/or threatening, harassing or intimidating any party 

to prevent it from disclosing its knowledge of matters relevant 

to the investigation or from pursuing the investigation; or 

(bb) acts intended to materially impede the exercise of the Bank’s 

inspection and audit rights provided for under sub-clause 36.1 

(e) below. 

(b) will reject a proposal for award if it determines that the bidder recommended 

for award has, directly or through an agent, engaged in corrupt, fraudulent, 

collusive, coercive or obstructive practices in competing for the contract in 

question; 

(c) will cancel the portion of the loan allocated to a contract if it determines at 

any time that representatives of the Borrower or of a beneficiary of the loan 

engaged in corrupt, fraudulent, collusive, or coercive practices during the 

procurement or the execution of that contract, without the Borrower having 
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taken timely and appropriate action satisfactory to the Bank to address such 

practices when they occur; 

(d) will sanction a firm or individual, including declaring ineligible, either 

indefinitely or for a stated period of time, to be awarded a Bank-financed 

contract if it at any time determines that the firm has, directly or through an 

agent, engaged in corrupt, fraudulent, collusive, coercive or obstructive 

practices in competing for, or in executing, a Bank-financed contract; and 

 

(e) will have the right to require that a provision be included in bidding documents 

and in contracts financed by a Bank loan, requiring bidders, suppliers, and 

contractors and their sub-contractors to permit the Bank to inspect their 

accounts and records and other documents relating to the bid submission and 

contract performance and to have them audited by auditors appointed by the 

Bank. 

 

36.2 Furthermore, bidders shall be aware of the provision stated in the Particular 

Conditions of Contract (PCC) Sub-Clauses 7.2 and 15.2 (g). 

1 In this context, any action taken by a bidder, supplier, contractor, or a sub-contractor 

to influence the procurement process or contract execution for undue advantage is 

improper. 

2 “another party” refers to a public official acting in relation to the procurement 

process or contract execution].  In this context, “public official” includes World Bank 

staff and employees of other organizations taking or reviewing procurement decisions. 

3 a “party” refers to a public official; the terms “benefit” and “obligation” relate to 

the procurement process or contract execution; and the “act or omission” is intended to 

influence the procurement process or contract execution. 

4 “parties” refers to participants in the procurement process (including public 

officials) attempting to establish bid prices at artificial, non-competitive levels. 

5 a “party” refers to a participant in the procurement process or contract execution. 

In this context, any action taken by a bidder, supplier, contractor, or a sub-

contractor to influence the procurement process or contract execution for undue 

advantage is improper. 

 “another party” refers to a public official acting in relation to the procurement 

process or contract execution].  In this context, “public official” includes World 

Bank staff and employees of other organizations taking or reviewing procurement 

decisions. 

 a “party” refers to a public official; the terms “benefit” and “obligation” relate to 

the procurement process or contract execution; and the “act or omission” is 

intended to influence the procurement process or contract execution. 

 “parties” refers to participants in the procurement process (including public 

officials) attempting to establish bid prices at artificial, non-competitive levels. 

 a “party” refers to a participant in the procurement process or contract execution. 
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ITB Standstill Period 

The contract shall not be awarded earlier than the expiry of the standstill period. The standstill 

period shall be seven (07) working days, unless extended. 

The standstill period shall commence on the day following the date on which the purchaser 

transmits the notification of intention to award the contract to all bidders. 

When only one (01) bid is submitted or where the procurement is undertaken in response to an 

emergency situation, the standstill period shall not apply.   

ITB The intention to award a contract will be informed by the purchaser to the bidders who 

participated in the procurement. Procurement. Any bidder who disagrees with the decision has to 

submit its appeal within the Standstill Period to the appeal board. 

Within three (03) working days from the date of notification of above, any unsuccessful bidder 

may request a debriefing from the purchaser. 

Each appeal shall be made in writing and shall be accompanied by a non-refundable deposit of Sri 

Lanka Rupees Ten Thousand (LKR 10,000.00). 
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3 SECTION   - III                                               

CONDITIONS OF CONTRACT 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Note :  

Bidders are advised to refer to Section III – Condition of Contract of 

Standard Bidding Document CIDA Publication No. – CIDA/SBD/04 –first 

edition-November 2002 
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4 SECTION   -   IV                                            

CONTRACT DATA 

5  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Note :  

This section shall be read in conjunction with Section III- Conditions of Contract, and is intended to 

provide specific information in relation to corresponding Clauses in Section III. Whenever there is 

ambiguity, the provisions in Section IV-Contract Data shall supersede these provided in the Section III-

Conditions of Contract. 

 

Note:  

Conditions of Contract shall be Read in Conjunction with Section IV-Contract Data in Volume 1B, 

which shall take precedence over the Condition of Contract 
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Sub Clause 

1.1.2.2 

Employer is: General Manager - Sri Lanka Railways 

 

Address: Railway Head Quarters, Olcott Mawatha, Colombo 10                    

 

Sub Clause 

1.1.2.4 

 

Engineer is: Road Development Authority, 

                      

Address: "Maganeguma Mahamedura", No: 216, Denzil Kobbekaduwa Mawatha,, 

Koswatta, Battaramulla 

Sub Clause 

1.1.5.6 

Sections of Works: 

Reconstruction of the railway bridge at 3m 0ch on main Line (Sub structure + Super 

structure) 

Sub Clause 

3.1 

Engineer’s Duties and Authority 

 

The Engineer shall obtain the specific approval of the Employer before taking action under 

the following Sub-Clauses of these Conditions: 

(a)     consenting for the subletting of any part of the Works under Sub-Clause 4.4 ; 

(b)    Approving an extension of the Time for Completion, and/or any additional payment 

under Sub-Clause 19.1 (Contractor’s Claim) issuing variation under Sub-Clause 13.1 

(Right to vary Employer’s Requirement), except in an emergency situation, as 

reasonably determined by the Engineer. 

(c)   approving additional payment under Sub-Clause 13.3 

Notwithstanding the obligation, as set out above, to obtain approval, if, in the opinion of the 

Engineer, an emergency occurs affecting the safety of life or of the Works or of adjoining 

property, he may, without relieving the Contractor of any of his duties and responsibilities 

under the Contract, instruct the Contractor to execute all such work or to do all such things as 

may, in the opinion of the Engineer, be necessary to abate or reduce the risk.  The Contractor 

shall forthwith comply, despite the absence of approval of the Employer, with any such 

instruction of the Engineer.  The Engineer shall determine an addition to the Contract Price, in 

respect of such instruction, in accordance with Clause 13.3 and shall notify the Contractor 

accordingly, with a copy to the Employer. 
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Sub Clause 

4.1 

Schedule of Key Personnel: 

Names with qualifications and experience to be written: 

(a) Design   

● Team leader 

● Senior Structural Design Engineer 

● Design Engineer – Structural  

● Geotechnical Engineer 

● Hydrologist 

● Urban Infrastructure Architect 

             (b)   Contract Administration / Implementation 

● Project Manager  

● Chief Engineer 

● Fabrication Engineer 

● Senior site Engineer 

● Site Engineer 

● Site Surveyor 

● Environmental specialist  

● Quality Manager  

● Erection Engineer/Supervisor 

The Qualification and the experience of each of the officers is given in the Section VI- 

Employer’s Requirement & ITB 27.4. 

Sub Clause 

4.2 

Performance security shall be an unconditional bank guarantee issued by a bank recognized by 

the Central Bank of Sri Lanka accepted by the Employer in accordance with the format given 

in Section V (Standard Forms).  

Insurance Guarantee is not accepted. 

The amount of Performance Security is 10% of the Initial Contract Price.  

The Performance Security shall be valid until 28 days beyond the defect’s liability period. 

Sub Clause 

7.2 

Delete Clause 7.2 of Conditions of Contract and replace with the following 

 

7.2.1 The Supplier shall at its own expense and at no cost to the Purchaser carry out all such 

tests and/or inspections of the Goods and Related Services as are specified in the 

Contract Data (CC 7.3) 

7.2.2   The inspections and tests may be conducted on the premises of the Supplier or its 

Subcontractor, at point of delivery, and/or at the Goods’ final destination, or in another 

place as specified in the Contract Data. Subject to CC Sub-Clause 25.1, if conducted 

on the premises of the Supplier or its Subcontractor, all reasonable facilities and 
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assistance, including access to drawings and production data, shall be furnished to the 

inspectors at no charge to the Purchaser. 

7.2.3 The Purchaser or its designated representative shall be entitled to attend the tests 

and/or inspections referred to in CC Sub-Clause 25.2, provided that the Purchaser bear 

all of its own costs and expenses incurred in connection with such attendance 

including, but not limited to, all travelling and board and lodging expenses. 

7.2.4    Whenever the Supplier is ready to carry out any such test and inspection, it shall give 

a reasonable advance notice, including the place and time, to the Purchaser. The 

Supplier shall obtain from any relevant third party or manufacturer any necessary 

permission or consent to enable the Purchaser or its designated representative to attend 

the test and/or inspection. 

7.2.5 The Purchaser may require the Supplier to carry out any test and/or inspection not 

required by the Contract but deemed necessary to verify that the characteristics and 

performance of the Goods comply with the technical specification codes and standards 

under the Contract, provided that the Supplier’s reasonable costs and expenses 

incurred in the carrying out of such test and/or inspection shall be added to the Contract 

Price. Further, if such test and/or inspection impede the progress of manufacturing 

and/or the Supplier’s performance of its other obligations under the Contract, due 

allowance will be made in respect of the Delivery Dates and Completion Dates and 

the other obligations so affected. 

7.2.6 The Supplier shall provide the Purchaser with a report of the results of any such test 

and/or inspection. 

7.2.7 The Purchaser may reject any Goods or any part thereof that fail to pass any test and/or 

inspection or do not conform to the specifications. The Supplier shall either rectify or 

replace such rejected Goods or parts thereof or make alterations necessary to meet the 

specifications at no cost to the Purchaser, and shall repeat the test and/or inspection, 

at no cost to the Purchaser, upon giving a notice pursuant to CC Sub-Clause 7.2.4. 

7.2.8 The Supplier agrees that neither the execution of a test and/or inspection of the Goods 

or any part thereof, nor the attendance by the Purchaser or its representative, nor the 

issue of any report pursuant to CC Sub-Clause 25.6, shall release the Supplier from 

any warranties or other obligations under the Contract 

7.2.9    Reports of the tests carried out by the Inspectors must be made available to them 

immediately after the completion of the tests.  

 

Sub Clause 

7.3 

Delete Clause 7.3 of Conditions of Contract and replace with the following (?) 

 

The Pre shipment inspections and tests shall be applicable for Foreign Bidders only:  

a) Inspection shall be arranged by the Purchaser’s representatives (here after called as 

‘Inspector’) and inspection shall be carried out at the manufacturer’s / supplier’s 

premises. 

b) Inspector shall carry out all necessary tests to ensure the compatibility of the goods to 

the approved specification and the contract agreement.  
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c) Where specified, the goods shall be inspected by the Inspector, who may approve or 

reject the goods, and if the goods are found defective or inferior in quality or differing 

in form or material from the requirements of the contract it may be completely rejected. 

The supplier shall, at his own expense and within the time for delivery specified in the 

contract, replace to the satisfaction of the Purchaser, the material so rejected.  

d) The Supplier shall notify the inspector in writing, with at least 30 calendar days of 

notice, of the date on which any of the supply will be ready for inspection. 

e) Where inspection of any of the goods, whether completed or in the course of 

production, is being performed at the manufacturer’s premises, the manufacturer shall 

give the inspector access to the said premises as and when required and shall afford 

the representative all such reasonable facilities for examining, inspecting, testing and 

gauging such items and shall also supply free of charge such apparatus, materials, tools 

gauges, labour and assistance as may be required from time to time for the purpose of 

such examination, inspection, testing and gauging.     

f) If any of the goods, whether completed or in the course of production is rejected by 

the inspector, it shall be marked or segregated in such a manner, satisfactory to the 

inspector as to ensure its subsequent identification as rejected goods. 

g) When independent tests in addition to those made by the inspector on the 

manufacturer’s premises are considered necessary, such tests will be made by the 

person appointed by the inspector.  The supplier shall bear the cost of supply and 

carriage of samples.  The cost of such additional tests will be borne by the Sri Lanka 

Government if such tests show the material to be in accordance with the specifications; 

otherwise, such cost shall be borne by the supplier. 

h) Until the inspector has given his certificate of approval, the supplier/ manufacturer 

shall not send forward for shipment any of the goods, and should any defect be 

discovered after dispatch from the manufacturer’s goods, it shall be subject to and 

covered by the guarantee stipulated in Clause 4 of SCC hereof, notwithstanding any 

certificate or approval previously issued by the Inspector. 

i) The inspected and passed goods shall not be released for shipment until confirmation 

of the acceptance of the pre-shipment inspection certificate is obtained by the inspector 

from the Purchaser. 

 

Sub Clause 

8.2 
The Time for Completion for the whole of Works shall be 910 days 

Sub Clause 

8.7 

The Delay Damages for the whole of the Works shall be 0.05 percent (0.05%) of Initial 

Contract sum per Day. 

The maximum amount of Delay Damages for the whole of the Works shall be  Five percent 

(5%) of the Initial Contract Price. 

Sub Clause 

11.1 
Defects Notification Period is: 02 Years from Taking-over Certificate. 
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Sub Clause 

12.1 

Sub paragraphs (a), and (b) are amended, and Employer’s obligations are limited as follows: 

Not Applicable  

 

Sub Clause 

13.7 
Contract is subjected to price adjustment for fluctuation of prices 

Sub Clause 

14.1 

The Works described below is to be paid according to quantity supplied or work done: 

Preliminary works of BOQ (Price Schedule C1- Activity 1 “Preliminaries” includes 

provisional sum items. Each provisional sum shall only be used, in whole or in part, in 

accordance with the Engineer’s instructions, and the contract price shall be adjusted 

accordingly. The Contractor shall, when required by the Engineer, produce quotations, 

invoices, vouchers and accounts or receipts in substantiation for these items. Attending fee 

for PS items shall be 5% or 10% of these actual amounts to the Contractor as specified in 

Schedule 3, Section VIII-Schedules 

BOQ items under Schedule C2- Price Schedule for Day works will be for the quantity of the 

work accomplished at the rate in the Bill of Quantities for each item instructed to carry out as 

per the Engineer’s instructions. 

Sub Clause 

14.2 

The Sub Clause 14.2 will be replaced as follows; 

The Advance Payments shall be: 20 % of the initial Contract Price excluding Provisional Sums, 

Contingencies and Day work and shall be paid to the Contractor in the following two 

instalments; 

Installment I:  

10 % of the Initial Contract Price (Excluding Provisional Sums, Contingencies and Day 

Works) within 14 days after signing of Contract Agreement, submission of Advance Payment 

Guarantee and submission of the schedule of payment. 

Installment II:  

10% of the Initial Contract Price (Excluding Provisional Sums, Contingencies and Day Works) 

Submission of detailed design report to the Engineer, Submission of acceptable Work 

program, methodology, cash flow estimates, resource analysis and detail payment of first 

instalment. 

Advance payment Guarantee shall be an unconditional bank guarantee on demand issued by a 

bank recognized by the Central Bank of Sri Lanka accepted by the Employer in accordance 

with the format given in Section V (Standard Forms).The contractor shall ensure that the 

guarantee is valid and enforceable until the advance payment has been repaid.  Insurance 

Guarantee not accepted. 

The advance payment shall be repaid through percentage deduction in payment certificate as 

follows  

a) Deductions shall commence from the interim certificate issued after the payment of 

the advance payment: and 

b) Advance payment shall be repaid by deducting proportionate amounts from the interim 

certificates. Advance payment shall be repaid in full when the total certified value of 

the works reaches 90% of the initial contract price less provisional sums.  
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Sub Clause 

14.3 (c) 

The retention from each payment shall be 10   percent (10%) of the Initial Contract Price 

excluding Activity 1: Preliminaries, Schedule C1-Price Schedule in Section VIII- Schedules. 

The limit of retention shall be 5 percent (5%) of the Initial Contract Price. 

At end of sub-clause 14.3 insert; 

The Contract Price shall be paid as specified in Annex A- Schedule of payments. 

Threshold of Design Works and Construction/Installation Works are: 

 

Output Category Item in Table (b) (i) 

of the Financial Bid 

Percentages  of the  Lump 

Sum Bid Price to be 

Apportioned to Contract 

Payments* 

Construction 

Works 

C-1, activity 3)/ (C-

1, activity 2) + ( C-

1, activity 3) 

90% 

 

Design Works ( C-1, activity 

2)/(C-1, activity 2) 

+( C-1, activity 3) 

10% 

 

* The percentages are of the contract price excluding the provisional 

sums. 

 

Sub Clause 

14.4 

Minimum amount of Interim Payment Certificates shall be: 5 percent of the Initial Contract 

sum 

Sub Clause 

14.6 

Delete Clause 14.6 of Conditions of Contract and replace with the following 

If the Contractor does not receive payment in accordance with Sub- Clause 14.5 (Payment) the 

Contractor shall be entitled to receive financing charges compounded monthly on the amount 

unpaid during the period of delay. This period shall be deemed to commence on the date of 

payment specified in Sub- Clause 14.6 (Payment) irrespective (in the case of its sub paragraph 

(b)) of the date on which any Interim Payment Certificate is issued. 

Interest shall be calculated from the date by which the payment should have been made up to 

the date when the late payment is made at the rate of interest of 1% over and above the 

applicable Standing Lending Facility (SLF) Rate as published by the Central Bank of Sri 

Lanka. 
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Sub Clause 

14.7 

On reaching the limit of retention stated in Contract Data the Contractor may substitute full 

retention money with an unconditional guarantee acceptable to the Employer to a value equal 

to the full retention money, and valid up to 28 days beyond the end of Defect Notification 

Period.  On receipt of such bank guarantee the Employer shall repay the full retention money.  

The guarantee will be released to the Contractor upon the certification of the Engineer that all 

Defects notified by the Engineer to the Contractor before the end of this period have been 

corrected. 

 

Sub Clause 

15.2 

Add this new Sub Clause 15.2 (g) after Sub Clause 15.2 (f); 

(g) If the Contractor, in the judgment of the Employer, has engaged in corrupt or fraudulent 

practices in competing for or in executing the Contract, pursuant to GCC Clause 21.1. 

 

Sub Clause 

18.2 
This Amount of insurance per occurrence is amended as: Not amended  

Sub Clause 

18.4 

Professional Indemnity insurance for the design carried out by the Design Team of the 

Contractor shall be not less than LKR 25 million ( To explain the value) 

Sub Clause 

19.2,19.3 

19.6 (a) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Claims, Dispute and Arbitration 

Delete Sub -Clause 19.1, 19.2, 19.3, 19.4 & 19.5 and replace with the following  

Contractor’s Claim 

If the Contractor considers himself to be entitled to any extension of the Time for Completion 

and/or any additional payment, under any Clause of these Conditions or otherwise in 

connection with the Contract, the Contractor shall give notice to the Engineer, describing the 

event or circumstance giving rise to the claim. The notice shall be given as soon as practicable 

as and not later than 28 Days after the Contractor became aware or should have become aware 

of the event or circumstance. 

 If the Contractor fails to give notice of a claim within such a period of 28 Days, the Time for 

Completion shall not be extended, the Contractor shall not be entitled to additional payment 

and the Employer shall be discharged from all liability in connection with the claim. 

Otherwise, the following provisions of this Sub-Clause shall apply.  

The Contractor shall also submit any other notices which are required by the Contract, and 

supporting particulars for the claim, all as relevant to such event or circumstance.  

The Contractor shall keep such contemporary records as may be necessary to substantiate any 

claim, either on the Site or at another location acceptable to the Engineer. Without admitting 

the Employer’s liability, the Engineer may, after receiving any notice under this Sub-Clause, 

monitor the record keeping and/or instruct the Contractor to keep further contemporary 

records. The Contractor shall permit the Engineer to inspect all these records, and shall (if 

instructed) submit copies to the Engineer. 

Within 42 Days after the Contractor became aware (or should have become aware) of the 

event or circumstance giving rise to the claim, or within such other period as may be proposed 

by the Contractor and approved by the Engineer, the Contractor shall send to the Engineer a 

fully detailed claim which includes full supporting particulars of the basis of the claim and of 
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19.6 (b) 

 

 

the extension of time and /or additional payment claimed. If the event or circumstance giving 

rise to the claim has a continuing effect: 

        (a)  this fully detailed claim may be considered as interim; 

        (b)  the Contractor shall send further interim claims at monthly intervals, giving the 

              accumulated delay and/or amount claimed, and such further particulars as the 

              Engineer may reasonably require; and 

(a) the Contractor shall send a final claim within 28 Days after the end of the effects 

    resulting from the event or circumstance, or within such other period as may be  

proposed by the Contractor and approved by the Engineer.  

Within 42 Days after receiving a claim or any further particulars supporting a previous claim, 

or within such other period as may be proposed by the Engineer and approved by the 

Contractor, the Engineer shall respond with approval or with disapproval and detailed 

comments. He may also request any necessary further particulars, but shall nevertheless give 

his response on the principles of the claim within the above defined time period.  

Any proposal requesting additional time to submit a detailed claim shall not be unreasonably 

rejected by the Engineer or the Contractor as the case may be. 

Within the above defined period of 42 Days, the Engineer shall proceed in accordance with 

Sub Clause 3.4 [Determinations] to agree or determine (i) the extension (if any) of the Time 

for Completion (before or after its expiry) in accordance with Sub Clause 8.4 [Extension of 

Time for Completion], and/or (ii) the additional payment (if any) to which the Contractor is 

entitled under the Contract.  

If the Engineer does not respond within the time frame defined in this Clause, either Party 

may consider that the claim is rejected by the Engineer and any of the Parties may refer to 

the Dispute Board in accordance with Sub Clause 19.6 (d) (obtaining Dispute Board 

Decision) 

Each Payment Certificate shall include such additional payment for any claim as have been 

reasonably substantiated as due under the relevant provision of the Contract. Unless and until 

the particulars supplied are sufficient to substantiate the whole of the claim, the Contractor 

shall only be entitled to payment for such part of the claim as he has been able to substantiate.  

If the Engineer does not respond as stated above, within the time frame defined in this Clause, 

in respect of a claim for additional payment, either Party may consider that the claim is 

rejected by the Engineer and any of the Parties may refer such claim to the Dispute Board in 

accordance with Sub-Clause 19.6(d) [Obtaining Dispute Board’s Decision]. 

The requirements of this Sub-Clause are in addition to those of any other Sub-Clause which 

may apply to a claim. If the Contractor fails to comply with this or another Sub-Clause in 

relation to any claim, any extension of time and/or additional payment, shall take account of 

the extent (if any) to which the failure has prevented or prejudiced proper investigation of the 

claim, unless the claim is excluded under the second paragraph of this Sub-Clause.  

Appointment of the Dispute Board (DB) 

Disputes shall be referred to a DB for decision in accordance with Sub-Clause 19.6(d)    

(Obtaining Dispute Board's Decision). The parties shall make a joint appointment of the 

Dispute Board whenever a dispute is required to be referred to the DB. This appointment 
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19.6 (c) 

 

 

 

 

 

 

 

 

 

 

 

shall be made within 42 days after either party issues a notice to appoint the DB. 

The DB shall comprise three suitably qualified Adjudicator ["the members"], each of whom 

shall be fluent in the language for communication defined in the Contract and shall be a 

professional experienced in the type of construction involved in the Works / previous DB 

experienced in the  Works of similar nature and with the interpretation of contractual 

documents.  

Each Party shall nominate one member for the information of the other Party. The first two 

members shall recommend and the Parties shall agree upon the third member, who shall act 

as the chairman. 

The DB agreement, between the Parties and either the sole member or each of the three 

members, shall comprise the General Conditions of Dispute Board Agreement contained in 

the Appendix to these General Conditions, with such amendments as are agreed between 

them.  

The terms of the remuneration of either the sole member or each of the three members, 

including the remuneration of any expert whom the DB consults, shall be mutually agreed 

upon by the Parties when agreeing the terms of appointment. Each Party shall be responsible 

for paying one-half of this remuneration. 

If at any time the Parties so agree, they may jointly refer a matter to the DB for it to give its 

opinion. Neither Party shall consult the DB on any matter without the agreement of the other 

Party.  

If a member declines to act or is unable to act as a result of death, disability, resignation or 

termination of appointment, a replacement shall be appointed in the same manner as the 

replaced person was required to have been nominated or agreed upon, as described in this 

Sub-Clause. The appointment of any member may be terminated by mutual agreement of 

both Parties, but not by the Employer or the Contractor acting alone. Unless otherwise agreed 

by both Parties, the appointment of the DB [including each member] shall expire when the 

discharge referred to in Sub-Clause 14.11(Discharge) shall have become effective. 

Failure to Agree on the Composition of the Dispute Board 

 If any of the following conditions apply, namely: 

(a) the Parties fail to agree upon the appointment of the DB by the date stated in the first 

paragraph of Sub-Clause 19.6 (b) [Appointment of the Dispute Board], 

(b) If either Party does not provide its agreement or rejection of a nominated member within 

14 days of receiving a request from the other Party, for a Dispute Board consisting of three 

members, 

(c) the Parties fail to agree upon the appointment of the third member (to act as chairman) of 

the DB by within 14 days, 

(d)the Parties fail to agree upon the appointment of a replacement person the third member 

(to act as Chairman) of the DB by such date, or the Parties fail to agree upon the appointment 

of are placement person within 42 Days after the date on which one of the three members 

declines to act or is unable to act as a result of death, disability, resignation or termination of 

appointment; 
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19.6(d) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

19.6(e) 

 

 

The Institute of Engineers, Sri Lanka (IESL), as the appointing entity, shall upon the request 

of either or both of the Parties and after due consultation with both Parties, appoint this 

member(s) of the DB. This appointment shall be final and conclusive. Each Party shall be 

responsible for paying one-half of the remuneration of the appointing entity.  

Obtaining Dispute Board’s Decision 

If a dispute (of any kind whatsoever) arises between the Parties in connection with, or arising 

out of, the Contract or the execution of the Works, including any dispute as to any certificate, 

determination, instruction, opinion or valuation of the Engineer, either Party may refer the 

dispute in writing to the DB for its decision, with copies to the other Party and the Engineer. 

Such reference shall state that it is given under this Sub-Clause. 

For a DB of three persons, the DB shall be deemed to have received such reference on the 

date when it is received by the chairman of the DB.  

Both Parties shall promptly make available to the DB all such additional information, further 

access to the Site, and appropriate facilities as the DB may require for the purposes of making 

a decision on such dispute. The DB shall be deemed to be not acting as arbitrator(s). 

Within 84 Days after receiving such reference, or within such other period as may be 

proposed by the DB and approved by both Parties, the DB shall give its decision, which shall 

be reasoned and shall state that it is given under this Sub-Clause. The decision shall be 

binding on both Parties, who shall promptly give effect to it unless and until it shall be revised 

in an amicable settlement or in an arbitral award. Unless the Contract has already been 

abandoned, repudiated or terminated, the Contractor shall continue to proceed with the Works 

in accordance with the Contract. 

If either Party is dissatisfied with the DB's decision, then either Party may, within 28 Days 

after receiving the decision, give a Notice of Dissatisfaction to the other Party indicating its 

dissatisfaction and intention to commence arbitration. If the DB fails to give its decision 

within the period of 84 Days [or as otherwise approved] after receiving such reference, then 

either Party may, within 28 Days after this period has expired, give a Notice of Dissatisfaction 

to the other Party and intention to commence arbitration.  

In either event, this Notice of Dissatisfaction shall state that it is given under this Sub-Clause, 

and shall set out the matter in dispute and the reason(s) for dissatisfaction. Except as stated 

in Sub-Clause 19.6 (h) [Failure to Comply with Dispute Board's Decision] and Sub-Clause 

19.6(i) [Expiry of Dispute Board's Appointment], neither Party shall be entitled to commence 

arbitration of a dispute unless a Notice of Dissatisfaction has been given in accordance with 

this Sub-Clause. 

If the DB has given its decision as to a matter in dispute to both Parties, and no Notice of 

Dissatisfaction has been given by either Party within 28 Days after it received the DB's 

decision, then the decision shall become final and binding upon both Parties.  

Amicable Settlement 

Where a Notice of Dissatisfaction has been given under Sub-Clause 19.6(d) above, both 

Parties shall attempt to settle the dispute amicably before the commencement of arbitration. 

However, unless both Parties agree otherwise, arbitration may be commenced on or after the 

fifty sixth day on which Notice of Dissatisfaction was given, even if no attempt at amicable 
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19.6(g) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

settlement has been made. 

If amicable settlement has not been reached, and notice of arbitration has been given by either 

Party, arbitration shall commence in accordance with the provisions of section 18 of part V 

of the Arbitration Act No.11 of 1995 or any amendments thereof. 

Arbitration 

Subject to complying with Sub-Clause 19.6(d) [Obtaining Dispute Board's Decision]; 

(a) any dispute of whatever nature arising from, out of or in connection with this agreement, 

on the interpretation thereof, or the rights duties, obligations or liabilities of any Party, or the 

operation, breach, termination, abandonment, foreclosure or invalidity thereof, shall be 

referred by either Party to arbitration for final settlement, in accordance with the Arbitration 

Act No. 11 of 1995, or any amendment thereof, 

(b) pending the award in any arbitration proceedings hereunder, 

(i) This Contract and the rights and obligations of the Parties shall remain in full force and 

effect, and 

(ii)Each of the Parties shall continue to perform their respective obligations under this 

Contract. The termination of this Contract shall not result in the termination of any arbitration 

proceedings pending at the time of such termination nor otherwise affect the rights and 

obligations of the Parties under or with respect to such pending arbitration. 

Composition of the Arbitral Tribunal:  

The arbitral tribunal shall consist of a tribunal of three arbitrators unless otherwise stated in 

the Contract data, who shall be appointed in the manner provided in the Selection Procedure 

as given below. 

Selection Procedure: 

The procedure for selection of a three-member arbitral tribunal shall be in accordance with 

Arbitration Act No,11 of 1995 or any amendment thereof.  

In the case of a three-member arbitral tribunal, each Party shall nominate one member for the 

information of the other Party. These two members shall appoint the third member who shall 

act as the chairman of the tribunal. In the event of either Party failing to nominate a member 

and or the two members so nominated, failing to appoint the third member, then either Party 

may request one of the recognized arbitration centers in Sri Lanka as stated in the Contract 

Data to appoint such member or members whose appointment shall be final and conclusive.  

In the case of a sole arbitrator, the Party desiring arbitration shall nominate three arbitrators 

out of which one shall be selected by the other Party within 21 Days of the receipt of such 

nomination. If the other Party does not select one to serve as arbitrator within the stipulated 

period, then the Party desiring arbitration shall select one of the three arbitrators nominated 

by him whose appointment shall be final and binding. The Arbitration process shall be 

conducted in accordance with the Arbitration Act No.11 of 1995or any amendment thereof.  

Venue &Language: 

The venue of arbitration shall be Sri Lanka.  
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19.6(h) 

 

 

 

19.6(i) 

 

Unless otherwise agreed to by the Parties the proceedings shall be conducted and the award 

shall be rendered in the English Language.  

Failure to Comply with Dispute Board's Decision 

In the event that a Party fails to comply with a binding or final and binding DB decision, then 

the other Party may, without prejudice to any other right sit may have, refer the failure itself 

to arbitration under Sub-Clause 19.6(f) [Arbitration], Sub-Clause 19.6(d)[Obtaining Dispute 

Board's Decision] and Sub-Clause 19.6 (e)[Amicable Settlement] shall not apply to this 

reference.  

Expiry of Dispute Board's Appointment 

If a dispute arises between the Parties in connection with, or arising out of, the Contract or 

the execution of the Works and there is no DB in place, whether by reason of the expiry of 

the DB's appointment or otherwise: 

(a) Sub-Clause 19.6(d) [Obtaining Dispute Board's Decision]and Sub-Clause 19.6(e) 

[Amicable Settlement] shall not apply, and 

(b) the dispute may be referred directly to arbitration under Sub-Clause 19.6(f) [Arbitration]. 

Sub Clause 

21 

Add this new Sub Clause 21: Fraud and Corruption 

21.1 If the Employer determines that the Contractor has engaged in corrupt, fraudulent, 

collusive, coercive or obstructive practices, in competing for or in executing the 

Contract, then the Employer may, after giving 14 days’ notice to the Contractor, 

terminate the Contractor's employment under the Contract and expel him from the Site, 

and the provisions of Clause 15 shall apply as if such expulsion had been made under 

Sub-Clause 15.2 [Termination by Employer]. 

21.2 Should any employee of the Contractor be determined to have engaged in corrupt, 

fraudulent, collusive, coercive, or obstructive practice during the execution of the 

Works, then that employee shall be removed in accordance with Clause 6.8. 

21.3 For the purposes of this Sub-Clause:  

(i)  “corrupt practice” (1) is the offering, giving, receiving or soliciting, directly or 

indirectly, of anything of value to influence improperly the actions of another 

party; 

(ii)  “fraudulent practice”(2) is any act or omission, including a misrepresentation, that 

knowingly or recklessly misleads, or attempts to mislead, a party to obtain a 

financial or other benefit or to avoid an obligation; 

(iii)  “collusive practice” (3) is an arrangement between two or more parties designed 

to achieve an improper purpose, including to influence improperly the actions of 

another party; 

(iv)  “coercive practice”(4) is impairing or harming, or threatening to impair or harm, 

directly or indirectly, any party or the property of the party to influence 

improperly the actions of a party; 

(v) “obstructive practice “is 
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(aa) deliberately destroying, falsifying, altering or concealing of evidence 

material to the investigation or making false statements to investigators in 

order to materially impede a Bank investigation into allegations of a 

corrupt, fraudulent, coercive or collusive practice; and/or threatening, 

harassing or intimidating any party to prevent it from disclosing its 

knowledge of matters relevant to the investigation or from pursuing the 

investigation; or 

(bb) acts intended to materially impede the exercise of the Bank’s inspection and 

audit rights provided for under Sub-Clause 7.2. 

1 “another party” refers to a public official acting in relation to the procurement process 

or contract execution].  In this context, “public official” includes World Bank staff and 

employees of other organizations taking or reviewing procurement decisions. 

2 a “party” refers to a public official; the terms “benefit” and “obligation” relate to the 

procurement process or contract execution; and the “act or omission” is intended to influence 

the procurement process or contract execution. 

3  “parties” refers to participants in the procurement process (including public officials) 

attempting to establish bid prices at artificial, non-competitive levels. 

4 a “party” refers to a participant in the procurement process or contract execution. 
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6 SECTION   -   V                                          

STANDARD FORMS (CONTRACT) 

 

▪ Bid Security (Form No.01) 

▪ Letter of Acceptance (Form No.02) 

▪ Agreement (Form No.03) 

▪ Performance Guarantee (Form No.04) 

▪ Advance Payment Guarantee (Form No.05) 

▪ Retention Money Guarantee (Form No.06) 

▪ Format for the Affidavit for the Current Contractual Commitments 

(Form No.07) 

▪ Format for Letter from the Bank for Granting of a Revolving Line 

of Credit (Form No.08)  

▪ Format for authorization letter from the bidder (Form No.09) 

▪ Schedule of Payments (Form No.10) 

▪ Non-collusion Declaration (Form No. 11) 
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Notes on Standard Forms  

* Bidders shall submit the completed form of Bid Security/Bid Securing Declaration as appropriate in 

compliance with the requirements of the bidding documents. 

* Bid Security shall strictly be in accordance with the attached formats in the Section-V, Standard Forms. If 

not, the Bid shall be rejected. 

* Line of Credit shall strictly be in accordance with the attached formats in the Section-V, Standard Forms. If 

not, these completed forms will not be considered for evaluation.    

 

* Bidders should not complete the Form of Agreement at the time of preparation of bids. 

 

* The successful bidder will be required to sign the Form of Agreement, after the award of contract. 

 

* Any corrections or modifications to the accepted bid resulting from arithmetic corrections, acceptable 

deviations, or quantity variations in accordance with the requirements of the bidding documents should be 

incorporated into the Agreement. 

 

* The form of Performance Security, Form of Advance Payment Security and Form of Retention Money 

guarantee should not be completed by the bidders at the time of submission of bids. 

 

* The successful bidder will be required to provide these securities in compliance with the requirements herein 

or as acceptable to the Employer. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Notes: 

The Bidders are advised to use the information printed in blue in this volume as a check list when 

submitting the bid. However, it is the responsibility of the bidders to comply with all the requirements 

given in the bidding document. Failure to non-compliance with any of them may be a reason for 

rejection of the bid. 
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5.1 FORM OF BID SECURITY                    

 

[this Guarantee form shall be filled in accordance with the  instructions indicated in brackets] 

…………………………………………………………………………………………………[insert issuing 

agency’s name, and address of issuing branch or office] 

 

Beneficiary:   General Manager, Sri Lanka Railways 

 

Date: …………………………….[insert (by issuing agency) date]  

 

BID GUARANTEE No.:  …………………………….[insert (by issuing agency) number]  

 

We have been informed that ………………………………………………….insert (by issuing agency) 

name of the Bidder] ( hereinafter called “the Bidder”) has submitted to you its bid dated 

……………………. [insert (by issuing agency) date] (hereinafter called “the Bid”) for the execution 

of ‘RECONSTRUCTION OF KELANIYA OLD RAILWAY BRIDGE AT 3M 0CH ON MAIN LINE 

’under Contract No: ……………………………………. 

Furthermore, we understand that, according to your conditions, Bids must be supported by a Bid Guarantee. 

 

At the request of the Bidder, we …………………………………………….[insert name of issuing agency] 

hereby irrevocably undertake to pay you any sum or sums not exceeding in total an amount of 

……………………………[insert amount in figures] ……………………………..[insert amount in words]  upon 

receipt by us of your first demand in writing accompanied by a written statement stating that Bidder is in breach 

of its obligation(s) under the bid conditions, because the Bidder: 

 

i. has withdrawn its Bid during the period of bid validity specified; or 

ii. does not accept the correction of errors in accordance with the Instruction to Bidders (hereinafter 

“the ITB”)  of the IFB or 

iii. having been notified of the acceptance of its Bid by the Employer during the period of bid validity, 

 (i) fails or refuses to execute the Contract Form, if required, or 

 (ii) fails or refuses to furnish the Performance Security, in accordance with the ITB.   

 

This Guarantee shall expire:  

(a) if the Bidder is the successful bidder, upon our receipt of copies of the Contract signed by the Bidder and of 

the Performance Security issued to you by the Bidder; or 

 (b) if the Bidder is not successful bidder, upon the earlier of the successful bidder furnishing the performance 

security, otherwise it will remain in force up to ……………………..(insert date ) 

 

Consequently, any demand for payment under this Guarantee must be received by us at the office on or before 

that date............................... 

 

Signature and the Seal of the Guarantor: 

Name of the Organization ………………………………………………………………... 

Date: ……………………………………………………. 

Witness: ………………………………………………... 

 

 

 

 

 

 

Form No.01 
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5.2 FORM OF LETTER OF ACCEPTANCE 

                                              [letter head paper of the Employer] 

                                                                                                                                                  [date] 

 

To:                                                                                                                                                           

[name of the Contractor]      

                                                                                                                                                  

  

                  [address of the Contractor] 

 

This is to notify you that your Bid dated                     for design, construction and remedying defects of 

the ______________________________________  [name of the Contract and identification  number,  

as  given in the Contract Data]  for  the  Contract  price  of  Rupees   

                                                             n [amount in numbers and words]                                                                                                                                              

as corrected  in accordance with Instructions to Bidders and/ or modified by a Memorandum of  

Understanding (if any), is hereby accepted. 

You are hereby instructed to proceed with the execution of the said Works in accordance with the 

Contract documents. 

The Start Date shall be: _______________     (fill as per Clause 8.1 of Conditions of Contract). 

 

The amount of Performance Security is :  ______________(fill as per Clause 4.2 of Conditions of 

Contract). 

Notes on Form of Letter of Acceptance 

 

The Letter of Acceptance will be the basis for formation of the Contract as described in Clause 31 

of the Instructions to Bidders.  This Form of Letter of Acceptance should be filled in and sent to the 

successful bidder only after evaluation of Bids and after obtaining approval from the relevant 

authority. 

 

Form No.02 
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The  deadline for  submission  of Performance Security is __________________ (fill as per Clause 4.2 

of Conditions of Contract). 

  

Authorized Signature   :    …………………………………                                

 

Name and title of Signatory:  ……………………………..                                                                                                                                                                                                   

                                                                                                                                                      

Name of Agency: ……………………………………………                                                                                                                                               
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5.3 FORM OF CONTRACT AGREEMENT  

 

This Agreement made the -------------- [day] of ------------------- [month] 20 ----- [year], between ------

-----------------------------------------------------------------------[name and address of  Employer]  

(hereinafter  called  and referred to as  “the Employer”),    of the one part, and ------------------------------

------------------------------------------------- [name and address of Contractor] (hereinafter called and 

referred to as  “the Contractor”), of the other part: 

Whereas the Employer desires that the Contractor design and execute ---------------------------------------

----------------------------------------------------- [name and identification no of Contract]( hereinafter 

called and referred to as “the Works”)  and the Employer has accepted the Bid by the Contractor for 

the design, execution and completion of such Works and remedying of any defects therein. 

The Employer and the Contractor agree as follows:: 

1. In this Agreement words and expressions shall have the same meanings as are respectively 

assigned to them in the Contract hereinafter referred to. 

2. In consideration of the payments to be made by the Employer to the Contractor as indicated in 

this Agreement, the Contractor hereby covenants with the Employer to design, execute and 

complete the Works and remedy any defects therein in conformity in all respects with the 

provisions of the Contract. 

3. The Employer hereby covenants to pay the Contractor in consideration of the design, execute 

and complete the Works and remedy any defects therein, the Contract Price or such other sum as 

may become payable under the provisions of the Contract at the times and in the manner 

prescribed by the Contract. 

In Witness whereof the parties hereto have caused this Agreement to be executed the day and year first 

before written in accordance with their respective laws. 

----------------------------------------------  -------------------------------------------- 

Authorized signature of Contractor  Authorized signature of Employer 

 

 SEAL       SEAL 

 

 

 

 

 

Form No.03 
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In the presence of: 

Witnesses : 

      

1. Name and NIC No. ---------------------------------------------------------- 

      Signature ----------------------------------------  

  

  

      Address -------------------------------------------------------------------------    

 

2. Name and NIC No. ---------------------------------------------------------- 

      Signature ----------------------------------------      

  Address ------------------------------------------------------------------------- 
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5.4 FORM OF PERFORMANCE GUARANTEE (Unconditional)  

 

 

NUMBER :   .......................................   DATE :    ........................... 

 

SUM GUARANTEED :  ....................................... 

 

To:  ……………………………….., Sri Lanka Railways, …………………………, ………………., 

……………………………, ………………………,  Sri Lanka (hereinafter called and referred to as “the 

Employer”) 

 

Whereas ................................................ [name and address of Contractor] (hereinafter called and 

referred to as “the Contractor) has undertaken, in pursuance of contract No. ........ dated ......................... 

to  execute ...................................… [name of Contract] (hereinafter called and referred to as  “the 

Contract”); 

 

AND WHEREAS it has been stipulated by the Employer in the said Contract that the Contractor shall 

furnish the Employer with a Guarantee issued by a recognized organization for the sum specified therein 

as security for compliance with its obligations in accordance with the Contract; 

 

AND WHEREAS we have agreed to give the Contractor such a Guarantee; 

 

NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on behalf of 

the Contractor, up to a total of Rupees.......……………........ [amount of guarantee] 

........................………………. [amount in words], such sum being payable in the type and proportions 

of currencies in which the Contract Price is payable, and we undertake to pay the Employer, upon the 

Employer’s first written demand and without cavil or objection, any sum or sums within the said amount 

as aforesaid without the Employers needing to prove or to show grounds or reasons for the Employer’s 

demand for the sum specified therein. 

 

We hereby waive the necessity of the Employer’s demanding the said debt from the contractor before 

presenting us with the demand. 

 

We further agree that no change or addition to or other modification of the terms of the Contract or of 

the Works to be performed thereunder or of any of the Contract documents which may be made between 

the Employer and the Contractor shall in any way release us from any liability under this guarantee, and 

we hereby waive notice or any such change, addition or modification. 

Form No.04 
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This guarantee shall be valid until the date of issue of the Performance Certificate. 

 

Signature and the Seal of the Guarantor : ............................................. 

Name of the Bank : ............................................ 

Address : .............................................................................................. 

Date: ................................ 

Witness : ................................... 
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5.5 FORM OF GUARANTEE FOR MOBILIZATION ADVANCE PAYMENT  

 

NUMBER : .....................................……..     DATE : ............................................. 

 

SUM GUARANTEED : ....................... 

 

To : ………………………………., Sri Lanka Railways,  ……………………..,……………………., 

……………………………,…………………..,  Sri Lanka (hereinafter called and referred to as “the 

Employer”) 

 

Name of the Contract ............................................................. 

 

In accordance with the provisions of the Conditions of Contract, of the above mentioned contract 

………………………. [name and address of Contractor]  (hereinafter called and referred to as “the 

Contractor”) shall deposit with the Employer a bank guarantee to guarantee his proper and faithful 

performance under the said Contract in and amount of ......................................... [amount of 

guarantee] .......................... [amount in words] 

 

1. We, the ......................................... [name and address of the organization], as instructed by the 

contractor, agree unconditionally and irrevocably to guarantee as primary obligor and not as 

surety merely, the payment to the Employer on his first demand without whatsoever right of cavil 

and objection on our part and without the Employer’s needing to prove or to show grounds or 

reason for the Employer’s demand for the sums specified therein  and  without his  first claim  to  

the  Contractor,  in   the  amount  not exceeding Rupees ......................... [amount of 

guarantee]…………………………[amount in words] such amount to be reduced periodically 

by the amounts recovered by the Employer from the proceeds of the contract. 

 

We further agree that no change or addition to or other modification of the terms of the Contract or of 

the Works to be performed thereunder or of any of the Contract document which may be made between 

the Employer  and the Contractor shall in any way release us from any liability under this guarantee, and 

we hereby waive notice or any such change, addition or modification. 

 

No drawings may be made by the Employer under this guarantee until we have received notice in writing 

from the Employer that an advance payment of the amount listed above has been paid to the Contractor 

pursuant to the Contract. 

 

Form No.05 
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This guarantee shall remain valid and in full effect from the date of the advance payment received by 

the Contractor under the Contract until the Employer receives full repayment of the same amount from 

the Contractor. 

 

Signature and the Seal of the Guarantor : ............................................................ 

Name of the Bank : ............................................. 

Address................................................................................................................. 

Date : ................................... 

Witness : ..................................... 
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5.6  FORM OF RETENTION MONEY GUARANTEE 

 

NUMBER : ……………………………          DATE : ............................................. 

 

SUM GUARANTEED : ……………………………………………. 

 

To : …………………………, Sri Lanka Railways,  “……………………., ……………………., 

…………………………………., ……………………..,  Sri Lanka (hereinafter called and referred to as 

“the Employer”)  

Whereas, it has been stipulated by the Employer in clause 14.7 of the Contract that he would release to 

the contractor the full sum mentioned under the contract in pursuance of clause 14.7, on the contractor 

furnishing an unconditional guarantee acceptable to the Employer to the full value of the retention 

money, valid upto 28 days beyond the end of the Defects Notification Period. 

 

We.. …………………………………………………  [name and address of the Guarantor] 

as instructed by the Contractor,  unconditionally and irrevocably, guarantee to pay the Employer upon 

the Employer’s first written-demand and without cavil or objection, any sum or sums within the said 

amount as aforesaid without the Employer’s needing to prove or to show grounds or reasons for the 

Employer’s demand for the sum specified therein and the said amount of Rupees. ……………[amount 

of  Guarantee] ………………………...…. [amount in words] in the event the contractor fails to carry 

out his obligations to rectify  defects  which he is responsible to rectify under the contract. 

 

This guarantee shall be valid up-to …………..[date]                                                                 

 

 

Signature and Seal of the Guarantor ---------------------------------------------------- 

Name of Bank -------------------------------------------- 

Address -------------------------------------------------------- 

Date ---------------   

Witness  ------------------- 

 

 

 

Form No.06 
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5.7 FORMAT FOR THE AFFIDAVIT FOR THE CURRENT CONTRACTUAL COMMITMENTS 

……………………………, 

Sri Lanka Railways 

In accordance with the Clause 4.2 of the Instructions to Bidders, I (We) declare that the outstanding Contract 

Commitments of ……………………………. (Name of the Bidder (s) is as follows.  I (We) further declare that 

all the outstanding contract commitments are listed below.  

Specialty 

Name of 

the 

Contract 

Name of 

the 

Employer 

Initial 

Contract 

Price 

/Accepted 

Contract 

Amount Rs. 

Commencement 

date 

Duration 

Days 

Outstanding 

Work  (Rs.) 

Scheduled 

date of 

completion 

date 

Highways* 

       

       

       

       

Bridges* 

       

       

       

Buildings* 
       

       

#        

       

Total     

             

                        …………………………………………. 

         Signature of the Bidder 

The foregoing  Affidavit having been duly read over and explained by me to the Affirmant and he having 

understood the contents of same, signed before me at …………………………..    [Place], on this 

…………………….. 2025 [date] 

………………………….. 

Attorney at Law 

* Add additional rows to include all the current projects if needed 

# Add additional speciality to include all the current projects 

Note – if does not provide all contract commitment shall be treated as non responsive according to the clause 3.3 of ITB 

Form No.07 
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5.8 FORMAT FOR LETTER FROM THE BANK FOR GRANTING OF A REVOLVING                                

LINE OF CREDIT 

FROM:   …………………………………………… 

     ……………………………………………. 

    ……………………………………………. 

    ……………………………………………. 

TO        :  …………………………., 

Sri Lanka Railways 

    …………………………….. 

    ………………………….., 

………………….. 

SUB :Letter from the Bank for providing a line of credit in favour Of  (1) 

…………………………………….. in case of award to them of works for the Contract of execute 

‘ RECONSTRUCTION OF KELANIYA OLD RAILWAY BRIDGE AT 3M 0CH ON 

MAIN LINE’ under Contract No: SRS/F. 8178  

Dear Sir, 

 

We (2) ……………………………………..bankers of (3) ………………….hereby agree to grant revolving 

line of credit for an amount of Sri Lanka Rupees …………………..  for the purpose of the execution of the 

Civil Work Contracts under the Contract of   execute ‘ RECONSTRUCTION OF KELANIYA OLD 

RAILWAY BRIDGE AT 3M 0CH ON MAIN LINE” Contract No: …………………………………………. 

This revolving line of credit will be maintained until the works are taken over by the RDA. 

Signature and the Seal of the Guarantor: 

Name of the Organization ………………………………………………………………... 

Date: ……………………………………………………. 

Witness: ………………………………………………... 

Notes 

(1) Name of Beneficiary / Bidder 

(2) Name of Bank 

(3) Name of Beneficiary / Bidder 

(4) No conditional line of credit will be accepted and any letter of line of credit, which has deviated from 

the specimen format, shall be treated as non – responsive. 

 

 

 

 

Form No.08 
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5.9 AUTHORIZATION LETTER FROM THE BIDDER 

(Bidder shall fill this form and provide with the Bid) 

 

FROM:   …………………………………………… 

     ……………………………………………. 

    ……………………………………………. 

    ……………………………………………. 

TO        :  ……………………………….., 

Sri Lanka Railways 

    …………………………………… 

    ………………………………………., 

……………………………… 

     

SUB      :Authorization to obtain references from any banks, financial institutions, audit firms, or any 

other relevant entities.   

 

Dear sir, 

 

I hereby Authorize the Road Development Authority, on behalf of the Procurement Committee, to contact and obtain 

references from any banks, financial institutions, audit firms, or any other relevant entities (if required) to verify the 

accuracy of the documents and information submitted in order to evaluate financial status of our company M/S 

……………………………………………………………………… (Bidder’s Name & address) in connections with 

the ……………………………………………………………… 

……………………………………………………………………………………  (Contract Name & Contract 

Number) bid, submitted by us.  

 

 

Yours faithfully 

 

 

……………………………. 

Authorized officer of the Bidder 

 

 

 

NOTE: for each audited firm, bank or financial institutions separate letters should be submitted. 
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5.10 SCHEDULE OF PAYMENTS 

 

The Contract Price shall be paid according to the following Schedule of Payments with appropriate 

deduction for repayment of the Advance Payment as per clause 14.2 [Advance Payment] 

 

(a) Price Schedule C 1, Activity 1 – Preliminaries” 

The payment will be made based on presentation, acceptance and certification of 

Interim Payment Applications by the Engineer. Given criteria in the particular 

specification should be satisfied: 

(i) the Contractor’s Invoice (in accordance to Clause 14.3 [Application for Interim 

Payments]) 

 

(b) Price Schedule C1, Activity 2 – “Design” 

90% of the amount in the BOQ item for “Design” against presentation of: Given 

criteria in the particular specification should be satisfied: 

(i) the Contractor’s Invoice (in accordance to Clause 14.3 [Application for Interim 

Payments]) 

(ii) Copy of the Engineer’s certificate, stating that the Design Drawings has been 

approved. 

10 % of the amount in the BOQ item for “Design” against presentation of: Given 

criteria in the particular specification should be satisfied: 

(i) the Contractor’s Invoice (in accordance to Clause 14.3 [Application for Interim 

Payments]) 

(ii) Copy of the Engineer’s certificate, stating that the As Built Drawings has been 

approved. 

 

(c) Price Schedule C1, Activity 3 –  “ Reconstruction of kelaniya old railway bridge at 3m 

0ch on main line” 

 

25% of the amount in the BOQ item for “ Reconstruction of kelaniya old railway 

bridge at 3m 0ch on main line” against presentation of: 

(i) the Contractor’s Invoice (in accordance to Clause 14.3 [Application for Interim 

Payments]) at the completion of Foundation stage. 

 

40% of the amount in the BOQ item for “ Reconstruction of kelaniya old railway 

bridge at 3m 0ch on main line” against presentation of: 

(ii) the Contractor’s Invoice (in accordance to Clause 14.3 [Application for Interim 

Payments]) at the completion of  Sub structure. 

 

30% of the amount in the BOQ item for “ Reconstruction of kelaniya old railway 

bridge at 3m 0ch on main line” against presentation of: 

(iii) the Contractor’s Invoice (in accordance to Clause 14.3 [Application for Interim 

Payments]) at the completion of Super structure. 

Form No.10 
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5% of the amount in the BOQ item for “ Reconstruction of kelaniya old railway 

bridge at 3m 0ch on main line” against presentation of: 

(iv) the Contractor’s Invoice (in accordance to Clause 14.3 [Application for Interim 

Payments]) at the Total completion of the work. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



59 

 

 

5.11 NON-COLLUSION DECLARATION  

I, the undersigned bidder/bidder's representative/bidder's agent, honestly, truthfully and solemnly declare that; 

 

(a) I, nor any other member, agent or representative of the firm/ company/ corporation/partnership/sole 

proprietorship that I represent, have entered into any combination, collusion or similar agreement with any person 

in connection with the prices to be submitted by any person with respect to the invitation for bid; 

 

(b)  I, nor any person who represents me have acted to prevent any person from submitting a bid or to induce any 

person to refrain from submitting a bid in connection with the intention for bid (Bid No...........); 

 

(c) This bid is not submitted in collusion with any other bid and is not made pursuant to any agreement, 

understanding or association with any other person in relation to such bid. 

 

I declare that, I have not received and will not accept any discount, fee, reward commission or anything of value, 

directly or indirectly, from any person, company or corporation in connection with the submission of this bid. 

 

I further declare that, I have not given and will not give any discount, fee, reward commission or anything of 

value, directly or indirectly, to any person, company or corporation in connection with the submission of this bid. 

 

I, taking full responsibility for ensuring the absence of collusion, hereby pledge to abide by fair and ethical 

competitive practices throughout the entire procurement process and to fully comply with the relevant 

Procurement Guidelines issued by the National Procurement Commission. 

 

I hereby declare that all the statements made by me above are true and correct. 

 

 

………………………………  

Signature of the Declarant 

Form No.11 
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6 SECTION- VI                                                          

EMPLOYER’S REQUIREMENT 
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6.1 Scope of Works 

6.1.1 Introduction 

The Kelaniya Railway Bridge is a key railway crossing over the Kelani River, located near Kelaniya, just 

outside Colombo. It forms an integral part of Sri Lanka’s coastal and main railway network, facilitating 

uninterrupted train operations between Colombo and the northern and up-country regions. 

Strategically positioned, the bridge plays a vital role in both daily passenger transport and freight movement, 

thereby supporting the economic activities of the Colombo metropolitan region. The approximately 150-

year-old structure consists of steel truss/girder spans supported on reinforced concrete piers, designed to 

withstand river flow conditions and operational railway loads. 

The existing bridge, which has been in continuous service for several decades, has been subjected to an 

aggressive environmental exposure. Over time, this has led to progressive structural deterioration, increasing 

maintenance demands and raising concerns regarding long-term serviceability and operational efficiency. 

In view of the above, it has been proposed to construct a new railway bridge on a revised alignment to replace 

the existing structure. This new development is intended to ensure improved safety, enhanced load-carrying 

capacity, and long-term reliability of railway operations across the Kelani River.  

6.2 Programme of Works 

The programme of work shall be divided into several steps and the required period for each step shall be 

detailed in order to complete the work in the given time; the total duration of design and construction shall 

be 30 months. Below mentioned Phases shall be clearly stated for the three work areas, namely:  

Period 1 

Investigations: Conduct the Investigation and Survey work required and Submission of the Reports 

for review. 

Design: Design of the works including submission of Design and Construction Documents for 

review 

Period 2 

Demolition of the existing old Kelaniya Bridge and Construction of New Bridge (Sub Structure + 

Super structure). 

 

The Contractor shall plan, schedule, and execute the works in such a manner as to avoid disruption 

to daily railway operations, all necessary approvals shall be obtained from the relevant railway 

authorities prior to commencement of each construction stage. 

 

The contractor shall submit construction programme and method statements (including provision to 

continue train operations, safety arrangements) prior to commence any work and get consent of SLR. 

The construction works shall be carried out in consultation with SLR to avoid the risk due to rail 

movements on other tracks. The Bidder/Contractor shall acquaint himself with all 

information required for preparation of the bid including the construction methodology, sequence 

of activities and all other information required to complete the Work within the given period.  

The work shall include shifting of all utility services including sewer, electricity, telecom and 

waterlines; and the contractor shall coordinate with the respective agencies and the work could be 

executed (in whole or by parts) either by the contractor or by the respective agency or their 

representatives considering the requirements of the agency.   
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The contractor shall coordinate all administrative agencies including Sri Lanka Police, Colombo 

Municipal Council, Ceylon Electricity Board (CEB), Sri Lanka Telecom (SLT), National Water 

Supply and Drainage Board (NWS&DB), Sri Lanka Land Reclamations and Development 

Corporation (SLLRDC), Divisional Secretary and any other agency, if relevant.  The contractor shall 

take all necessary precautionary measures to avoid any damages to such utility services during his 

construction work and the contractor will be responsible for the cost of reinstating or repairing any 

damages to such utilities. 

The SLR is responsible for Supervision of Operation of railway (at site and at Control Center), Track 

removal and reconnection, Supervision of Track and Bridge for safety of train operation, signalling, 

cable protection, reconnection of track and signalling etc.  In addition, SLR will extend other 

necessary support for the contractor to complete the construction as per the agreed schedules. 

Furthermore, SLR is responsible for provision of all safety instruction applicable to people working 

on railway Tracks to the contractor when the contractor requests, 

The contractor shall be responsible for safety of equipment belonging to the railway within the 

construction site, workmen and the public; and the contractor shall take all precautionary measures 

to avoid any accidents or damages to such equipment, workmen and the public. The contractor is 

responsible to obtain necessary safety instructions from SLR and inform all his staff and sub-

contractor staff. The contractor is responsible for implementing such safety measures, coordinating 

with SLR and Police etc. 

Railway operations will be continued throughout the construction period. Therefore, always 

maintain maximum safety procedures to ensure the safety of the railway passengers and SLR 

properties. Safety barriers and caution signs should be displayed according to the Railway safety 

standards acceptable by the Engineer. 

Safety barriers and caution signs should be provided to ensure the safety of the commuters. 

All the permanent and temporary structures should be with no interruption to the railway operations 

and ensure safety of railway commuters and railway property. Maintain SLR provided vertical and 

horizontal clearance measures from the railway tracks to any permanent or temporary structure. 

Continuous coordination should be maintained with railway appointed officers to ensure smooth 

execution of work of contractor and SLR. For that, the contractor shall appoint an officer, having 

experience in working in Railway Department 

This shall commence after the Contractor’s detailed designs have been approved by the Engineer. 

 

Period 3 

Defect Liability Period: It shall commence after the Completion of the work; the above periods may 

overlap as necessary.
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6.3 Composition of Design Team 
 

No. Position/Required qualification and experience Education/Qualification & Experience 

1 

 

 

 

Design Team Leader (Design) 

Chartered Engineer with bachelor's degree 

in Civil Engineering and Post Graduate 

qualifications in Structural Engineering 

from a recognized university with a 

minimum of 10 years' experience in Bridge 

designs and experience in design of at least 

one concrete / steel composite bridge 

successfully and substantially completed. 

 

2 

 

Senior Design Engineer - Structural 

. 

Chartered Engineer with Bachelor’s Degree 

in Civil Engineering and Post Graduate 

Qualifications in Structural Engineering 

from a recognized university, with a 

minimum of 10 years’ experience in 

Structural Designs including Bridge 

Designs 

 

3 

 

Design Engineer- Structural 1 Nos. 

Bachelor’s Degree in Civil Engineering 

from a recognized university, with a 

minimum of 5 years’ experience in 

Structural Designs including Bridge 

Designs. 

 

4 

 

Geotechnical Engineer 

 

Bachelor's Degree in Civil Engineering and 

Post Graduate qualification in geotechnical 

engineering from a recognized university, 

with a minimum of 10 years' experience in 

relevant field covering road structures 

 

5 

 

Hydrologist 

 

Bachelor's Degree in Civil Engineering and 

Post Graduate qualification in hydrology 

engineering from a recognized university, 

with a minimum of 10 years' experience in 

relevant field covering bridge designs 
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6.4 Composition of Construction Team  

No. Position/Required qualification and experience Education/Qualification & Experience 

1 

 

Contractor’s Representative /Project Manager 

 

Chartered Engineer with Bachelor’s 

Degree in Civil Engineering or 

equivalent from a recognized university, 

with a minimum of 10 years relevant 

experience in similar capacity and in 

construction of similar nature. 

2 

 

Chief Engineer (Construction & Erection) 

 

Chartered Engineer with Bachelor’s 

Degree in Civil Engineering or 

equivalent from a recognized university, 

with a minimum of 10 years relevant 

experience in similar in construction of 

similar structures 

3 

 

Fabrication Engineer 

 

Chartered Engineer with Bachelor’s 

Degree in Civil Engineering or 

equivalent from a recognized university, 

with a minimum of 10 years relevant 

experience in similar in construction of 

similar structures. 

3 

 

Senior Site Engineer. 

 

BSc in Civil Engineering or equivalent 

from a recognized university, with 7 

years’ experience in bridges or highway 

construction as a site engineer. 

4 
Site engineer – 1 Nos. 

 

BSc in Civil Engineering or equivalent 

from a recognized university, with 5 

years’ experience in construction. 

5 
Site Surveyor 

 

BSc in Surveying or equivalent from a 

recognized university, with 5 years’ 

experience in bridges or highway 

construction as a Surveyor. 

6 
Environmental Specialist 

 

BSc in relevant field from a recognized 

institution, with 8 years’ experience in 

similar position 

7 Quality Manager 

Bachelor’s Degree in Civil Engineering 

or Material Engineering equivalent from 

a recognized university, with a minimum 

of 5 years relevant experience in similar 
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position with experience in quality 

management 

8 Erection Engineer/Supervisor 

NDT & HNDE or similar qualifications, 

with a minimum of 10 years relevant 

experience in assembling erection and/or 

launching of steel bridges. 

9 

 

Quantity Surveyor  

 

Bachelor’s Degree in Quantity surveying 

from a recognized university or 

equivalent, with a minimum of 7 years 

relevant experience in similar position 

with experience in quantity surveying 

10 Railway Bridge Expert 

20 year of experience in railway as 

supervisory Manager Bridges or 

Equivalent. 

 

6.5 Environmental Protection 

The Contractor shall comply, and shall ensure that all Contract Personnel comply, with all applicable 

statutory requirements and regulations of the Democratic Socialist Republic of Sri Lanka relating to the 

handling, collection, transportation, storage, treatment, and disposal of waste and scheduled (special) 

waste arising from the Works. 

In particular, the Contractor shall strictly comply with the provisions of the National Environmental 

Act and the regulations made thereunder, including but not limited to the National Environmental 

(Scheduled Waste Management) Regulations, and any subsequent amendments and guidelines issued 

by the Central Environmental Authority (CEA).
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6.6 Standard Specification 

The Standard General Specifications comprise the “CIDA/ICTAD Publication No –SCA/5, 2nd Edition, 

June 2009 Standard Specifications for Construction and Maintenance of Roads and Bridges”, published 

in Sri Lanka by the Construction Industry Development Authority(CIDA) formerly known as the Institute 

for Construction Training and Development (ICTAD). 

These standard specifications are not attached with this bidding document and the bidder should obtain 

them from the following address:  

Construction Industry Development Authority (CIDA) 

“Savsiripaya” 

123, Wijerama Mawatha 

Colombo 07 

Sri Lanka 

 

And 

Refer to 

Bridge Maintenance Manual of RDA 

Bridge Design Manual of RDA 

Way and works Manual of Special Rules, Sri Lanka Railways   

Safety Rules of Sri Lanka Railways  
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6.7 Particular Specifications  

6.7.1 Preliminaries 

6.7.1.1 Allow for Mobilization and Demobilization – P(001) 

The Contractor shall make provision for mobilization and demobilization after the completion of works, 

of his temporary installation and facilities, including offices, accommodation, stores, workshops, 

equipment and restoring of temporary land. He shall provide sanitary facilities on site, first aid, 

firefighting equipment, drinking water facilities, electricity and telephone for the duration of the Contract. 

The contractor shall be responsible for the management and security of the Site and safety of public and 

adjoining property and shall be liable for any claims arising from loss or damage suffered. He shall 

employ suitable security personnel and establish a security system for this purpose. 

All temporary accommodation shall be kept well maintained during the contract period and shall be 

available for inspection by the Engineer and/or Government Medical Officer of Health. The Contractor 

must comply immediately with any instruction given by the Engineer and/or Medical Officer for cleaning, 

disinfecting and maintenance of any building to return it to a hygienic and sanitary condition. 

The Contractor shall confine his apparatus, the storage of materials and the operations of his workmen to 

the limits indicated by law, ordinance, permits, or direction of the Engineer. The Contractor shall erect 

temporary fences as required by the Engineer. The Site boundary lines shall be to the approval of the 

Engineer. 

The Contractor shall implement his Environmental Management Action Plan accepted by the Engineer 

in compliance with the Environmental Management Plan given in Appendix A.1 of Section 6.6 of Part II 

and submit a monthly Monitoring Report. The contractor shall implement measuring of selected 

environmental parameters as given in the Environmental Monitoring Plan (EMOP) attached as Appendix 

A.2 of Section 6.6 of Part II. 

a. Measurement 
 

The Mobilization and Demobilization shall be measured as Lump Sums subjected to the 

provisions of environmental protection in compliance with EMP. All other costs will incur, other 

than the cost for mobilization and demobilization (such as salaries, wages, leasing, rentals and all 

other monthly maintenance costs) shall be included in to the Contractor’s unit rates 

b. Payment 
 

The Contractor will be paid for the mobilization as identified in the Schedule of Personnel and Key 

Equipment as specified in the Contract, or substitute acceptable to the Engineer. Payment will become 

effective when Personnel listed under Section 6.4 of the Bidding Document are fully mobilized and 

appropriate mobilization of Key Equipment which is satisfactory to the Engineer. The last month payment 

of the item shall be released once the Contractor fully de-mobilized the facilities.   

The Payment will be made as follows. 

The major effects and their ratings are categorized as follows and the Lump Sum payment will be 

calculated in accordance with the percentages of the completed components. 
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1. At the satisfactory completion of the mobilization –   60% of the Lump Sum 

1.1 Contractor’s Personnel & Office – 10 %   

1.2 Contractor’s Accommodation – 5% 

1.3 Main Yard, Stores and Workshop – 15% 

1.4 Other yards to maintain material stocks – 15% 

1.5 Minimum Key Equipment – 15% 

 

2. At the satisfactory completion of the demobilization –  40% of the Lump Sum 

2.1 Contractor’s Personnel & Office – 5% 

2.2 Contractor’s Accommodation – 2.5% 

2.3 Restoring Main Yard, Stores and Workshop – 15% 

2.4 Restoring Other yards to maintain material stocks – 12.5% 

2.5 Minimum Key Equipment – 5% 

 

Add new Pay Items P (001) 

Pay Item Description       Pay Unit 

P (001)             Mobilization and demobilization                                                       Lump Sum 

6.7.1.2 Vehicles for the usage of Employer and Engineer 

Contractor shall supply brand new vehicles as listed below for the exclusive use of Engineer and 

Employer. The vehicles shall become the property of the Employer upon completion of the project. This 

item shall be a provisional sum   

Vehicle type Nos 

Double Cab  02 

Crew Cab  01 

6.7.1.3 Inspections and Trainings  

The following inspections shall be arranged by the Contractor in coordination with the Employer and the 

Engineer: 

 

a) Factory acceptance inspection before commencement of production. 

b) Inspections during the production 

c) Pre-shipment inspection 

 

The inspection schedule, the number of participants, and the inspection procedures shall be determined 

by the Employer. 

 

In addition, the Contractor shall arrange and conduct a training program for Sri Lanka Railways (SLR) 

personnel on operation and maintenance of the bridge. 

 

The costs associated with the above training program shall be included under a Provisional Sum in the 

Contract. 
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6.8 Design Specifications 

6.8.1 Bridge Design Parameter  

6.8.1.1 Applied Standards  

Design and calculation of the Kelaniya railway bridge will be based on BS 5400, British Standards for 

Design and Construction of Steel, Concrete and Composite Bridges and all relevant BS‐Standards. In case 

of technical interpretations in addition to the BS‐Standards the EN Standards and Specifications published 

by Construction Industry Development Authority (CIDA), Sri Lanka for Roads & Bridges (SCA/5) and 

Piling works (ICTAD/DEV/16), shall be used.   

For material, welding processes the valid European EN and international ISO standards are used. In case 

of missing EN or ISO standards DIN or BS standards will be applied.   

All designs will be reviewed by the Engineer for the project to be appointed by SLR based on Standards 

mentioned above. If found non‐compliance the design should be amended as per Engineer’s comments in 

line with the Standards agreed.  

6.8.1.2   Design Speed  

Maximum train Speed: 120 km/h  

6.8.1.3 Train Load  

Applicable train load is Type RU loading according to BS 5400 part 2, where Axle load should be 250 

kN and UDL should be 80kN/m. Fatigue analysis to be based on BS 5400 Part 10, Medium Loading and 

Design speed Considered as 120km/h 

6.8.1.4 Traffic Type  

Type of traffic class for fatigue assessment should be Medium.  

6.8.1.5 Traffic Volume Per Year  

 

Due to increasing traffic during the next few years, the assumed traffic volume per year for fatigue 

assessment is based on 25 Gross million Tons (GMT)  

6.8.1.6 Design Life  

The design life for fatigue design should be assumed as 120 years.  

6.8.1.7 Dynamic Effects  

 

Dynamic effects should be taken into account for the design of members in all limit states ULS, SLS and 

FLS.  

6.8.1.8 Deflection Requirements  

 

The maximum vertical deflection due to train load should not exceed Span/600.  

6.8.1.9 Wind Load  

 

Mean hourly wind speed should be assumed as 33m/s (120 km/h.)  
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6.8.1.10 Temperature Load  

The following temperature range will apply:  

Mean temperature   25°C  

Temperature range   +15°C to + 50°C  

6.8.2 Design Features of Superstructure  

The existing superstructure is proposed to be reconstructed using a semi-through type steel structure. 

The maximum vertical gap between top levels of rail bearers and cross girders is to be 75mm 

Maximum spacing of cross girders is 5m 

The connection between rail bearer and cross girder is a pinned connection. 

6.8.3 Inspection Platform  

Inspection platforms (2 m × 2 m) shall be provided on the downstream side of the bridge at each pier 

location, complete with access ladders, to facilitate the inspection of the bearings. 

6.8.4 Maintenance Foot Path  

Two maintenance foot paths shall be provided inside the main girder within the available space, similar 

to the provided drawing 

6.8.5 Walk Way 

A 1000 mm wide walk shall be provided outside the bridge on the upstream side. 

6.8.6 Bearings  

All bearings of the bridge are spherical mechanical bearings, complying to BS 5400-9.2: 1983  

 

6.8.7 Corrosion Protection  

Corrosion Protection will consider the atmospheric‐corrosive category of C5‐M (Marine, very high) 

according to EN ISO 12944‐2: 1998.  

All specified steel surfaces shall be protected by thermal spraying (metalizing) in accordance with ISO-

2063 

 

6.8.8 Drawings  

The drawings included in these Bidding Documents are issued strictly for information purposes only and 

shall not be relied upon by the Bidder for design, coordination, or construction. To the extent that the 

Bidder adopts, uses, develops, or incorporates any layouts, designs, dimensions, specifications, or details 

shown in such drawings, the Bidder shall assume full and sole responsibility for their adequacy, accuracy, 

compliance with statutory and contractual requirements, and fitness for the intended purpose, without any 

liability to the Employer. 
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6.8.9 Structural Design Criteria 

 

6.8.9.1 General 

 

The structural analysis and design shall be based on relevant Sri Lankan, British Standard or any other 

acceptable International Standards and may use one of the computer packages “Prokon” , SAP2000 or 

any other acceptable package.  

6.8.9.2 Design Standards. 

● BS 5400-1:1988 Steel, concrete and composite bridges. General statement. 

● BS 5400-2:2006 Steel, concrete and composite bridges. Specification for loads. 

● BS 5400-3:2000 Steel, concrete and composite bridges. Code of practice for design of steel 

bridges. 

● BS 5400-4:1990 Steel, concrete and composite bridges. Code of practice for design of concrete 

bridges. 

● BS 5400-6:1999 Steel, concrete and composite bridges. Specification for materials and 

workmanship, steel. 

● BS 5400-7:1978 Steel, concrete and composite bridges. Specification for materials and 

workmanship, concrete, reinforcement and pre stressing tendons. 

● BS 5400-8:1978 Steel, concrete and composite bridges. Recommendations for materials and 

workmanship, concrete, reinforcement and pre stressing tendons. 

● BS 5400-9.1:1983 Steel, concrete and composite bridges. Bridge bearings. Code of practice for 

design of bridge bearings.  

● BS 5400-9.2:1983 Steel, concrete and composite bridges. Bridge bearings. Specification for 

materials, manufacture and installation of bridge bearings. 

● BS 8004 :1986 Code of practice for Foundation 

● BS 8002: 1994 Code of practice for Earth retaining structures 

● Bridge Design Manual of RDA 

● Way and works special Rules used by SLR 

6.8.9.3 Design Data 

 Properties of Concrete 

Density of reinforced concrete   = 24 kN/m3 

Characteristic Strength of grade 50(20) 

Concrete at 28 days (fcu)    = 50 N/mm2 

Characteristic Strength of grade 50(20) 

Concrete at transfer stage 7 days (fci)   = 36 N/mm2 

http://www.bsi-global.com/en/Shop/Publication-Detail/?pid=000000000030091529
http://www.bsi-global.com/en/Shop/Publication-Detail/?pid=000000000030071551
http://www.bsi-global.com/en/Shop/Publication-Detail/?pid=000000000030071551
http://www.bsi-global.com/en/Shop/Publication-Detail/?pid=000000000000214515
http://www.bsi-global.com/en/Shop/Publication-Detail/?pid=000000000030083669
http://www.bsi-global.com/en/Shop/Publication-Detail/?pid=000000000000073338
http://www.bsi-global.com/en/Shop/Publication-Detail/?pid=000000000000073341
http://www.bsi-global.com/en/Shop/Publication-Detail/?pid=000000000030157586
http://www.bsi-global.com/en/Shop/Publication-Detail/?pid=000000000000073365
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Characteristic Strength of grade 30(20) 

Concrete at 28 days     = 30 N/mm2 

Modulus of Elasticity of grade 50(20) 

Concrete      = 34 kN/mm2  

Modulus of Elasticity of grade 30(20) 

Concrete      = 27 kN/mm2 

6.8.9.3.1 Properties of Reinforcing Steel 

Density of steel     = 78.5 kN/m2 

Characteristic Strength of mild steel   = 250 N/mm2 

Characteristic Strength of Tor steel   = 460 N/mm2 

Modulus of Elasticity of Steel   = 200 kN/mm2 

6.8.9.4 Loads and Loads Combinations 

6.8.9.4.1 Permanent Loads 

For Dead Load the unit weights as per the material properties shall be applied. 

Other than the above, bridge timbers, rails and fastenings loads shall be considered 

6.8.9.4.2 Live Loads 

6.8.9.4.2.1 Traffic loads  

Type RU loading. Nominal type RU loading consists of four 250 kN concentrated loads preceded, and 

followed, by a uniformly distributed load of 80 kN/m.  

 

 

 

The dynamic factor for RU loading applies to all types of tracks and shall be as given in Table below 

(BS 5400 – 4 Table 3) 
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6.8.9.4.2.2 Traction Force 

Provision shall be made for the nominal loads due to traction and application of brakes as given in Table 

below. 

 

6.8.9.4.3 Centrifugal and Other Transverse Forces 

1. Where the track on a bridge is curved, allowance for centrifugal action of moving loads shall 

be made in designing the elements, all tracks on the structure being considered occupied. The 

nominal centrifugal load Fc, in kN, per track acting radially at a height of 1.8 m above rail 

level shall be calculated from the following formula. 

 

2. Accidental load due to skidding on straight and curved bridges a single point load shall be 

considered in one notional lane only, acting in any direction on and parallel to, the surface of 

the highway. The nominal load shall be taken as 300 kN. 

6.8.9.4.4 Live Load Surcharge 

40N/m2 Live load will be considered for substructure design. 

6.8.9.4.5  Load Combinations 

Load combinations defined in Table 1 of BS 5400-2: 1978 will be applied for the design. 
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6.8.9.5 Analysis and Design of the Structure 

6.8.9.5.1 Superstructure 

Grillage analysis will be performed to find the design actions of the Truss for the superstructure. The 

beam has been designed as per the guidelines given in the BS 5400- 4:1990 

6.8.9.5.2 Substructure 

A 3D finite element model has been created using area elements in SAP 2000 structural design software 

and analysis has been carried out to find the design actions of the abutments, pier and retaining walls.  

The substructures have been designed as per the guidelines given in the BS 5400- 4:1990 (if necessary)  

6.9  Construction Specifications 

6.9.1 General Scope 

6.9.1.1 General Work Scope 

The Contract comprises design, construction and completion of all civil engineering works. The design, 

construct, test and complete of the railway bridge as specified, including provision of as built drawings; 

The Contractor shall ascertain all local conditions relevant to the works and associated systems. The 

Contractor shall do and provide whatever is necessary to fulfil his obligations under the Contract and he 

shall also be responsible for all licenses and similar agreements, thereby assuming responsibility for the 

design and performance warranties. 

All material items supplied and/or installed under the Contract shall be well coordinated and be 

compatible with each other. In designing the Works, the Contractor shall adopt layouts which will produce 

efficiency in operation and at the same time make reasonable allowance for optimizing the use of available 

land. 

Construction documents including drawings, designs and design calculations and the like shall be 

submitted by the Contractor as required by the Employer’s Requirements. The Contractor shall test, 

commission, operate and maintain all plant and equipment supplied and installed under the contract after 

demonstrating to the Employer that they perform to the specified standards.  All staff, labor, materials, 

chemicals consumables, electrical power costs shall be provided by the Contractor during the period of 

testing, commissioning and operation & maintenance. 

The contractor is required to submit a detailed design report and as-built drawings. 

6.9.1.2 Employer’s Drawings in Bidding Documents 

The drawings included in these Bidding Documents are issued strictly for information purposes only and 

shall not be relied upon by the Bidder for design, coordination, or construction. To the extent that the 

Bidder adopts, uses, develops, or incorporates any layouts, designs, dimensions, specifications, or details 

shown in such drawings, the Bidder shall assume full and sole responsibility for their adequacy, accuracy, 

compliance with statutory and contractual requirements, and fitness for the intended purpose, without any 

liability to the Employer. 
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6.9.1.3 Standards 

The Contractor shall be responsible for ensuring that his design and all the works comply with relevant 

standards, specifications, codes of practice and by-laws, specified in the Contract Document.  For the 

purpose of interpretation and in case of contradiction the priority of documents shall be in accordance 

with the following sequence: 

1. Standards and Specifications, detailed in the Contract Document  

2. Standards and Specifications, published by the Construction Industry Development Authority 

(CIDA) (formerly known as Institute for Construction Training and Development - ICTAD). 

3. Sri Lanka Standards, American Standards, European Standards, British Standards or any other 

international standards, published in English Language, and acceptable to the Employer, which 

are equal to or better.  

6.9.2 Site Specific Information 

6.9.2.1 Topographical Survey 

The Contractor shall be responsible for carrying out the topographical survey to meet the relevant 

requirements and submit that to the Engineer for approval. The Contractor shall be responsible to verify 

such data to satisfy their design.  

Further, the Contractor shall undertake utility surveys that may be required. The Contractor shall locate 

all existing services and identify any conflicts or problems prior to commencement of construction. The 

cost of acquiring additional topographical information shall be included in the bid price. Preliminary 

topographical information will be issued by Engineer/Employer 

6.9.2.2 Geotechnical Survey 

The Contractor shall undertake all necessary geotechnical investigation to ascertain the ground and 

underground conditions and design parameters for designing and constructing the Works and submit to 

the Engineer’s for approval.  Preliminary Geotechnical information will be issued by Engineer/Employer 

The cost of acquiring all geotechnical information shall be included in the bid price. 

6.9.2.3 Liaison with Others 

The Contractor shall be responsible for liaison with all relevant authorities including but not limited to 

Central Environmental Authority, water resources authorities, power authorities, local municipalities and 

ministries and for obtaining all approvals and consents necessary for executing the Works. 

The Contractor shall, in consultation with the Engineer, arrange his construction programme so as to 

minimize inconvenience to the Employer, other government departments, other contractors and the 

public. 

6.9.2.4 Access Route and Land for Construction 

The Contractor shall make access routes available to the sites or temporary access without obstructing 

existing vehicular access and be responsible for the maintenance of access routes. The Contractor shall 

bear all costs to be necessary to lease land for temporary access road or temporary parking area, if 

necessary, for construction works near the site. 
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The Contractor shall provide any signs or directions which he may consider necessary for the guidance 

of his staff, labor, vehicles, equipment and others. The Contractor shall obtain any permission that may 

be required from the relevant authorities for the use of such routes, signs and directions. 

The Employer will not be responsible for any claims which may arise from the use or otherwise of any 

access route after it has been handed over and accepted in writing by the Contractor. 

Any damaged access routes due to operations of the contractor shall be reinstated by the Contractor to its 

original or better state.  

6.9.2.5 Traffic Management and Construction Safety 

Contractor’s Traffic management and control operations shall comply with Manual on Traffic Control 

Devices Part II Road Works Areas Second Edition – Ministry of Transport and Road Development 

Authority. 

Contractor shall obtain all necessary approvals from the appropriate authority having jurisdiction over the 

road, traffic police, and Engineer for, and prior approval to implementation of all traffic control 

operations. The Bidders are required to be fully familiarized with these requirements which shall be taken 

into consideration in the tender price. 

Railway operations will be continued throughout the construction period. Therefore, always maintain 

maximum safety procedures to ensure the safety of the railway passengers and SLR properties. Safety 

barriers and caution sings should be displayed according to the safety standards acceptable by the 

Engineer. 

Safety barriers and caution signs should be provided to ensure the safety of the commuters. 

All the permanent and temporary structures should be with no interruption to the railway operations and 

ensure safety of railway commuters and railway property. Maintain SLR provided vertical and horizontal 

clearance measures from the railway tracks to any permanent or temporary structure. 

Continuous coordination should be maintained with railway appointed officers to ensure smooth 

execution of work of contractor and SLR. For that, the contractor shall appoint an officer, having 

experience in working in the Railway Department. 

6.9.3 Drainage issues to avoid flooding 

The Contractor is responsible for taking precautionary actions to avoid any flooding due to construction 

activities. 

6.9.3.1 Site Works 

The site works shall be well drained and secure. As necessary the work shall include paved access roads, 

septic tank and site drainage, site lighting, perimeter fencing, access gates and landscaping. Secure fencing 

shall be provided for the whole of each site. 

6.9.4 Samples, Testing, Photographs and Progress Meeting 

6.9.4.1 Samples 

The Contractor shall submit to the Project Manager as he may require samples of all materials and goods 

which he proposes to use or employ in or for the Works. Such samples, if approved, will be retained by 

the Project Manager and no materials or goods of which samples have been submitted, shall be used in 
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the permanent Works unless and until such samples shall have been approved in writing by the Project 

Manager . 

6.9.4.2 Progress Reports and Meetings 

The Contractor shall submit to the Engineer during the first week of each month a progress report in a 

format, which is mutually agreed, indicating actual progress at the end of the preceding month, which 

could be compared with the Contractor’s programme for the Works. 

From time to time the Engineer will call meetings in his office or at the Contractor’s office or at the Site, 

as he deems necessary for the purpose of control of the Contract. Authorized and responsible 

representatives of the Contractor such as Contractor’s Representative / Construction Manager shall attend 

such meetings. 

6.9.5 Environmental Safeguards 

The Contractor has to carry out his construction work adhering to the prescribed environmental and 

social safeguards.  

6.9.5.1 Dust Control 

The Contractor shall prevent the blowing of dust and dirt generated by construction activities or vehicular 

traffic, over or onto adjacent or nearby developed areas. Dust control will consist of the following 

activities as appropriate: 

● Stabilization with temporary vegetation 

● Sprinkling with water from tanker trucks with spray attachment until the surface is 

sufficiently wetted to suppress dust. 

The Contractor shall take particular care when using abrasive, grinding and cutting tools and air blasting 

equipment to ensure that resulting dust and other particles do not cause injury or damage. Personnel 

involved in such work shall be provided with protective clothing, breathing apparatus and other devices 

as appropriate. The Contractor shall ensure that other persons do not enter areas where they may be 

affected by such activities. 

The Contractor shall minimize the amounts of dust or other particles entering existing buildings, water 

treatment plant structures and plant areas and shall remove any such material and make good any 

associated damage before completing work in the areas affected. 

6.9.5.2 Noise and Vibration Control 

The Contractor shall comply with the noise control standards specified in the regulations of the National 

Environmental Act, which stipulates maximum permissible noise levels for construction sites as 75 dBA 

during day time and 50 dBA during night time, as measured at the border of the land where the noise 

source is located. 

The Contractor shall avoid the use of heavy noise and vibration making diesel powered construction 

equipment for land preparation and clearing purposes. The Contractor shall ensure that engine noise 

control devices on construction equipment will be adequately maintained. The Contractor will provide all 

the construction workers with adequate hearing protection such as ear plugs or ear muffs in areas with 

noise levels exceeding 80 dBA. 
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The Contractor will undertake adequate measures to comply with vibration control standards specified in 

the interim standards proposed by the Central Environmental Authority in order not to cause any nuisance, 

trouble, and damage or health problems in the nearby community. It should be noted that the type of the 

structures and type of vibration shall be taken in to consideration while operating machineries, equipment 

and vehicles. In addition, the Contractor will carry out a building condition survey of all structures within 

a corridor of specific width from the construction site boundary and record any existing failures of the 

structures. The width of the corridor will be decided by the Contractor with the concurrence of the Project 

Manager. 

The Contractor will carry out monitoring at the nearest vibration sensitive receptor during blasting/pilling 

or when other heavy machinery/equipment causing vibrations are used. 

The Contractor shall provide working machinery and equipment with efficient noise suppression devices 

and all other noise and vibration abatement measures necessary for the protection of workers and the 

public. 

6.9.5.3 Air Pollution Control 

The Contractor shall minimize the generation of smoke, dust, vapor, noxious fumes and odors  from 

transport and from construction materials, construction and other equipment by adopting best practices 

including usage of equipment which is in good condition and well maintained at all times during work 

under the contract. Suitable ventilation should be provided for underground construction site. 

Burning of Materials - The Contractor shall not undertake any large scale burning of materials that result 

in production of toxic and noxious gases and fumes or other emissions which pose health hazard and 

nuisance to workers on the construction site and neighboring community. 

Fugitive dust emission form vehicle/machinery and equipment movement shall be controlled by limiting 

the speed of haul trucks and application of water to construction site and haul roads in order to maintain 

the Suspended Particulate Matter (SPM) in the limit of 450 µg/m3 as per the regulations stipulated under 

the provisions of National Environmental Act (NEA) for Fugitive Dust Emission Standards (Interim 

Standards). Other air emissions should meet the under mentioned threshold limits set under the provisions 

of NEA for Air Pollution Control. 

● Carbon Monoxide (CO)/8hr.average time – 10,000 µg/m3 

● Nitrogen Dioxide (NO2) /8hr.average time - 150 µg/m3 

● Sulfur Dioxide (SO2)/ 8hr.average time - 120 µg/m3 

Regular maintenance of all ventilators and air contaminant control equipment, respiratory devises and 

monitoring instruments shall be carried out. The Contractor shall provide for the use of protective 

respiratory devises when the air quality exceeds the above threshold limits 

6.9.5.4 Hazardous and Solid Waste Management 

The Contractor shall provide rubbish collection bins at the site to avoid the proliferation of litter and 

construction waste and the potential for the escape of material off site. The Contractor shall ensure safe 

disposal of all construction waste and garbage from all sections of the construction site in accordance with 

local regulations. 

The Contractor prior to the commencement of work shall provide a list of harmful hazardous and risky 

chemicals or material that will be used in the project work to the Engineer. The Contractor shall also 
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provide the list of places where such chemicals, materials or their containers or other harmful material are 

being dumped as waste at the end of the project. Such disposal places shall be approved by the PMU/PM 

and/or the CEA/LA. 

The Contractor shall ensure that the re-fuelling of heavy construction machinery is undertaken using a 

service vehicle to minimize risk of pollution, with appropriate procedures for disposal of surplus 

materials. The Contractor shall ensure that all chemicals are stored in appropriate chemical storage 

facilities such as storage tanks for bulk chemical and fuels and delivery containers for other chemicals. 

Suitable materials and coatings will be used for storage tank construction, based on the properties of each 

substance being stored. 

All chemical storage and chemical feed areas will be surrounded by curbing to contain any leaks and 

spills that do occur. The curbed areas will be sized to hold the full contents of the largest single tank with 

the provision of a sump to allow pump out of any contained liquid. 

6.9.5.5 Material Sourcing 

Construction material such as earth/rocks shall be sourced either from tunnel muck or from existing 

licensed sites to the extent possible. They can be sourced from new sites, if necessary, only with proper 

licensing and approvals if new sites are to be opened. . For new quarries opened by the contractor, he 

shall ensure that all applicable licensing including the GSMB/LA and Environmental Protection License 

(EPL) among others are obtained and follow proper safety measures to protect workers and public from 

hazards posed by blasting and other activities. 

6.9.5.6 Environmental Management Action Plan 

The Contractor shall prepare a comprehensive Environmental Management Action Plan (EMAP) based 

on the environmental issues. It shall carry details of the nature and extent of the anticipated 

environmental/safety/health impacts caused by works and temporary works, proposed mitigate measures 

and method and costs of implementing mitigate measures (to be reflected in the BOQ). The EMAP should 

be supplemented with the safety plan .The EMAP should be submitted to the Environmental 

specialist/PMU through the Project Manager at the time of submission of detail drawings, and approved 

prior to commencement of any construction activity. 

6.9.5.7 Underground & Overhead Utilities and Services 

The Contractor shall obtain information concerning utilities have been during Design phase from the 

following organizations: 

National Water Supply & Drainage Board (Water supply lines), 

Ceylon Electricity Board (Electrical lines (HV & LV), 

Sri Lanka Telecom (Telecommunication line), 

The accuracy and adequacy of the information thus obtained needs to be verified using geophysical or 

other forms of surveys and trial pits. 

The Contractor shall be responsible for determining the locations of any underground cables or services 

at the Site of Works and for taking precautions to prevent damage or interruption to such utility services. 

Before commencing any designs, the Contractor shall make all necessary enquiries of relevant authorities 

and organizations and shall ascertain whether any power or telephone cables, or other service pipes have 
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already been constructed in such area and shall thereafter carry out the excavations in such manner and 

sequence as the Project Manager directs. 

If during the excavation, the Contractor’s workmen uncover any cables or service pipes, work shall be 

stopped immediately, and the matter reported to the Project Manager and work shall not be recommenced 

until the Engineer has issued his instructions on the procedures to be followed. 

The Contractor shall be responsible for safeguarding by means of temporary or permanent supports or 

other means as may be directed or approved by the Project Manager, all pipes, cables and other things 

which would be liable to suffer damage if such precautionary measures were not taken. 

6.9.6 Social Safeguard Measures 

The Contractor shall ensure that following Social Safety measures are taken into account and followed, 

during pricing of contractors Bid, Construction period and also during Defects Liability Period; whenever 

carrying out any defects rectification works. 

The Contractor shall adhere to relevant labour laws of Sri Lanka (meeting minimum wages, equal wages 

for male & female workers, prevention of child labour etc.), minimize need for labour camps by recruiting 

local labour and maintain health and sanitation within labour camps. 

The Contractor shall coordinate with the Engineer and arrange for temporary shifting and reinstating of 

utility services to be carried out without causing any undue inconvenience to public. 

The Contractor’s workshops, material storage areas and other working areas shall be fenced off from 

public. The Contractor shall ensure that heavy machinery and material hauling vehicles do not unduly 

obstruct private accesses, public roads. 

When work is to be carried out in public areas such as roads, pedestrian walkways, playgrounds etc., The 

Contractor shall use barricade tape to prevent entry to such working areas and also erect suitable warning 

signs for the benefit of public. 

The Contractor shall make all necessary arrangements to ensure that public in the surrounding areas are 

not inconvenienced by dust and noise due to construction work. 

6.9.7 Safety 

6.9.7.1 Safety Responsibility 

The Contractor shall be solely responsible for the safe conduct of the Works. He shall ensure that all 

operations are carried out safely and that any person he makes responsible for the safe conduct of any part 

of the operations carries out his duties in a proper manner. 

6.9.7.2 Contractor’s Safety Procedures 

Before commencing work on any site, the Contractor shall prepare a site safety plan for that site for 

approval by the Project Manager. The Contractor and any other persons engaged on work for this Contract 

shall be required to comply with the safety plan. A copy of the safety plan shall be supplied to the 

Contractor’s Representative at that site and it shall be the Contractor’s Representative’s responsibility to 

ensure that all persons under his control read and follow the safety plan. 
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The Contractor shall also institute a safety training program on site upon commencing work to train all 

the workers in environmental, health and safety matters, including accident prevention, safe equipment 

handling practices in accordance with labor laws and their maintenance and upkeep.  

6.9.7.3 Construction Safety Standards 

The Contractor shall carry out all construction installation and commissioning activities in accordance 

with good safe working practice. In particular the Contractor shall comply with the requirements of the 

CIDA Building Specification and the relevant Sri Lanka Standards. 

6.9.8 Working Hours/Night work 

Site working hours shall be from 8.00 am and 5.00 p.m. for six (6) days per week (Monday to Saturday). 

Working outside these hours shall only be carried out by prior arrangement and agreement with the Project 

Manager. These Working hours should comply with the peak hours stated under cl.2 0f section VI. 

6.9.9 The Site 

6.9.9.1 Site Land for Construction 

The Employer will give the Contractor possession of the area of the Permanent Works and such other 

areas shown on the bidding document drawings as being available for the Contractor’s use. Such 

possession may not be exclusive to the Contractor. The Contractor shall make his own arrangements for 

any other land required by him. The Contractor shall not use the Site for any purpose other than for 

carrying out the work required under this Contract. 

6.9.9.2 Access to the Site 

The Contractor shall arrange for, construct, maintain and afterwards hand over to the Employer on 

completion of the Contract (or, if directed by the Project Manager remove and reinstate) any temporary 

access required for and in connection with the execution of the Works. Reinstatement shall include 

restoring the area of the access route to at least the degree of safety, stability and drainage that was 

obtained before the Contractor entered the Site. 

Where operations are carried out on securely fenced land belonging to or under the control of the 

Employer, the Contractor shall ensure that the Employer’s current security regulations are maintained. 

The Contractor shall ensure that all workmen leave the site on conclusion of their duties each day. 

6.9.9.3 Temporary Works 

Within a reasonable time (and in any case not less than twenty-one (21) calendar days) before he intends 

to commence construction of any of the Temporary Works the Contractor shall submit full particulars, 

including drawings, of the same for the approval of the Project Manager. The submission to and approval 

by the Project Manager of any such particulars shall not relieve the Contractor of his responsibility for 

the sufficiency of the Temporary Works or of his other duties and responsibilities under the Contract. The 

Contractor shall make safe and reinstate all areas affected by Temporary Works when they are removed. 

6.9.9.4 Site to be Kept Tidy 

Throughout the progress of his work, the Contractor shall keep the Site and all working areas in a tidy 

and workmanlike condition and free from rubbish and waste materials. Any Temporary Works, 

Constructional Plant, materials or other things which for the time being are not required for use by the 
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Contractor may with the consent of the Project Manager be removed from the site but otherwise shall be 

dispersed about the Site in an orderly fashion and shall be properly and securely stored thereon. 

6.9.9.5 Redundant Equipment 

Redundant equipment including plants removed during the Works shall remain the property of the 

Employer and shall be moved by the Contractor to a storage area to be allocated on the site.  

6.9.10 Reinstatement of Roads 

Where the Works involve construction in or across public roads, the Contractor shall undertake, at his 

own cost, the temporary and permanent reinstatement of all such roads affected. The temporary and 

permanent reinstatement shall be in accordance with the specifications and requirements of the Roads 

Development Authority (RDA) or other authority responsible for the road concerned and must be 

completed on time prior to the Completion date to the approval of the RDA or other authority
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7 SECTION- VII                                                      

FORM OF BID, FORM OF 

DESIGN/TECHNICAL PROPOSAL, FORM 

OF PRICE PROPOSAL 
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7.1 FORM OF BID 

1. NAME OF CONTRACT:  RECONSTRUCTION OF KELANIYA OLD RAILWAY 

BRIDGE AT 3M 0CH ON MAIN LINE 

Contract No: SRS/F. 8178 

 

To:  The Chairman,  

High-Level Procurement Committee,  

Ministry of Transport, Highways and Urban Development,  

7th Floor, Sethsiripaya, Stage II,  

Battaramulla  

 

 

We have examined the Conditions of Contract, Employer’s Requirements, Schedules and 

Addenda Nos. ………… for the execution of the above-named Works.  We accordingly 

offer to design, execute and complete the said Works and remedy any defects fit for the 

purpose, in conformity with the Bidding Documents and the enclosed Proposal, at the  lump 

sum stated in the Form of Price Proposal included in a separate envelope and submitted with 

this bid, or other such sums as may be determined in accordance with the terms and 

conditions of the Contract. 

We confirm that our bid includes this General Information, Price Proposal, and 

Design/Technical Proposal sealed under three separate envelopes. 

We agree to abide by this Bid until 189 days from the bid submission deadline and it 

shall remain binding upon us and may be accepted at any time before that date.  

We confirm that, we (including all members of a joint venture and subcontractors) are not 

associated, directly or indirectly, with the consultant or any other entity in preparation of 

the design, specifications, and other documents for the Contract.  

If this offer is accepted, we will provide the specified Performance Security, commence the 

Works as soon as reasonably practicable after the Commencement Date, and complete the 

Works in accordance with the above-named documents within the Time for Completion. 

We will ensure that works will be done in conformity with the contract. 

Unless and until a formal Agreement is prepared and executed this Bid, together with your 

written acceptance thereof, shall constitute a binding Contract between us. 

We understand that you are not bound to accept the lowest offer or any other bid you may 

receive. 

I/we submit the following documents as part of my /our bid as per ITB ………. 

The Bidder shall submit the following documents: 

01. Covering Letter (if any)      ………… 

02. Bid Security        ………… 

03. Non-collusion Decrelation      ………… 
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04. Legally executed Power of Attorney (where applicable)  ………… 

05. Certificate of Registration with the Registrar of Contracts.  ………… 

06. Certificate of CIDA Registration      ………… 

07. Certificate of incorporation (where applicable)   ………… 

08. Official Bidding Document 

I. Form of Bid - Duly completed and signed    ………… 

II. Bill of Quantity and signed     ………… 

09. Documentary evidence in proof of capability, ability and past experiences 

………… 

10. Any other applicable documents     ………… 

Signature of the persons duly authorized to sign documents for and on behalf of 

Address: 

Date: 
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7.2 FORM OF DESIGN/TECHNICAL PROPOSAL 

 

1. NAME OF CONTRACT:  RECONSTRUCTION OF KELANIYA OLD RAILWAY 

BRIDGE AT 3M 0CH ON MAIN LINE 

 Contract No: SRS/F. 8178 

 

To:   The Chairman,  

High-Level Procurement Committee,  

Ministry of Transport, Highways and Urban Development,  

7th Floor, Sethsiripaya, Stage II,  

Battaramulla  

 

We have examined the Conditions of Contract, Employer’s Requirements, Schedules, and 

Addenda Nos.------------------------------------ for the execution of the above-named Works.   

We accordingly offer to design, execute and complete the said Works and remedy any 

defects, fit for purpose in conformity with these Bidding Documents and the enclosed 

proposal.  We are hereby submitting our Bid, which includes this Design/Technical 

Proposal, General Information and a Financial Proposal sealed under a separate envelopes. 

We understand that you are not bound to accept the lowest offer or any other  bid you may 

receive. 

 

 

 

Signature of the persons duly authorized to sign documents for and on behalf of 

 

Address: 

 

Date: 
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7.3 FORM OF PRICE PROPOSAL 

NAME OF CONTRACT:  RECONSTRUCTION OF KELANIYA OLD RAILWAY 

BRIDGE AT 3M 0CH ON MAIN LINE 

 Contract No: SRS/F. 8178 

To:   The Chairman,  

High-Level Procurement Committee,  

Ministry of Transport, Highways and Urban Development,  

7th Floor, Sethsiripaya, Stage II,  

Battaramulla  

 

 

We have examined the Conditions of Contract, Employer’s Requirements, Schedules and 

Addenda Nos. ----------------------------------- for the execution of the above-named Works.  

We accordingly offer to design, execute and complete the said Works and remedy any 

defects fit for the purpose, in conformity with the Bidding Documents and the enclosed 

Proposal, for the fix lump sum of  --------------------------------------------------------------------

----------------------------------------------------- or other such sums as may be determined in 

accordance with the terms and conditions of the Contract. The above amounts are in 

accordance with the Price Schedules herewith and are made part of this bid. We confirm 

that our bid includes this Price Proposal, Design/Technical Proposal, and General 

Information sealed under a separate envelopes. 

We accept your suggestions for the appointment of the Adjudicator, as set out in Bidding 

Data.  

We agree to abide by this Bid until xx/xx/2026 and it shall remain binding upon us and may 

be accepted at any time before that date.  

We confirm that, we (including all members of a joint venture and subcontractors) are not 

associated, directly or indirectly, with the consultant or any other entity in preparation of 

the design, specifications, and other documents for the Contract.  

If this offer is accepted, we will provide the specified Performance Security, commence the 

Works as soon as reasonably practicable after the Commencement Date, and complete the 

Works in accordance with the above-named documents within the Time for Completion. 

We will ensure that works will be done in conformity with the contract. 

Unless and until a formal Agreement is prepared and executed this Bid, together with your 

written acceptance thereof, shall constitute a binding Contract between us. 

We understand that you are not bound to accept the lowest offer or any other bid you may 

receive. 

Signature of the persons duly authorized to sign documents for and on behalf of 

 

Address: 
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Date: 

 

*  If the Bidder does not accept, this paragraph it may be deleted and replaced with: 

 

We do not accept your suggestion for the appointment of the Adjudicator. We have included 

our suggestion in the Bid, but this suggestion is not a condition of this offer. If this 

suggestion is not acceptable to you, we propose that the Adjudicator be jointly appointed in 

accordance with Sub-Clause 35 of the Instructions to Bidders. 
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8 SECTION-VIII                                               

SCHEDULES 
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Schedule A1 – Preliminary Information 

(enclose this Schedule in the envelope marked, “Envelope 1 – General Information”) 

  (i)   If pre-qualification is done the bidders are required to include information 

subsequent to that submitted with the pre-qualification application 

  (ii)  For joint ventures, each joint venture partner shall furnish information separately 

ITB Clause 

Reference 
Description 

Information 

To be filled by Bidder 
Remarks 

3.1 

CIDA Registration   Provide legally 

certified copies 

and label as 

attachment to 

Clause 3.1 

Registration Number  

Grade  

Specialty  

Expiry Date  

3.2 NCCASL Membership Provide 

certified copies 

and label them 

as attachment to 

Clause 3.2 

 Number  

 

Expiry Date 

 

4.1 (a) Legal Status 

 

If a Joint Venture, names 

and addresses of Joint 

venture partners  

1.  ------------------- 

2.   ------------------ 

3.  ------------------ 

Provide a 

certified copy 

of the Joint 

Venture 

Agreement. 

 
If a Joint Venture, name of 

the Lead Partner  
 

 
For joint ventures, each joint venture partner shall furnish Legal Status 

separately 

 Name (Lead partner)  
Provide 

certified copies 

and label them 

as attachment to  

Clause 4.1 (a) 

 Legal status  

 Place of registration 
 

 Principal place of business  
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Written power of attorney of 

the signatory to the Bid 

Provide original or certified copy of the 

power of attorney attested by a Notary and 

label them as attachment to Clause 4.1 (a) 

 VAT Registration Number  

 Name (Partner 2)  Provide 

certified copies 

and label them 

as attachment to 

Clause 4.1 (a) 

 Legal status  

 Place of registration  

 Principal place of business  

 
Written power of attorney of 

the signatory to the Bid 

Provide original or certified copy of the 

power of attorney attested by a Notary and 

label them as attachment to Clause 4.1 (a) 

 VAT Registration Number  

 Name (Partner 3)  Provide 

certified copies 

and label them 

as attachment to 

Clause 4.1 (a) 

 Legal status  

 Place of registration  

 Principal place of business  

 
Written power of attorney of 

the signatory to the Bid 

Provide original or certified copy of the power 

of attorney attested by a Notary and label 

them as attachment to Clause 4.1 (a) 

 VAT Registration Number  
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Schedule A2 – Annual Turn-over Information 

(a) (Construction only – Last Ten years) 

(enclose this schedule in envelope marked, “ Envelope 1 – General Information”) 

  (i)  If pre-qualification is done the bidders are required to include information 

subsequent to that submitted with the pre-qualification application.. 

  (ii) For joint ventures, each joint venture partner shall furnish information separately.  

Year 

 

Turn-over 

(LKR) 

Remarks 

2024/2025  Attach audited reports 

and label them as attachment to Clause 

4.1 (c) (i) 

Every single page of the Audited 

financial statements shall be signed and 

sealed by respective auditor and the 

bidder. 

2023/2024  

2022/2023  

2021/2022  

2020/2021  

2019/2020  

2018/2019  

2017/2018  

2016/2017  

2015/2016  

Average Annual Turnover       

Rs Mn 

  

Eligibility requirement 

satisfied/ not satisfied 
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Schedule A3 – Adequacy of Working Capital 

(enclose this schedule in envelope marked, “ Envelope 1 – General Information) 

If pre-qualification is done the bidders are required to include information subsequent to 

that submitted with the pre-qualification application 

Source of credit line 

 

Amount  

(LKR) 

Remarks 

   

Provide documentary 

evidence and label 

them as attachment to 

Clause 4.1(c)(ii) 

Attach Revolving line of 

credit specifically for this 

project, if any (sample 

provided in the Form -08 

of Section V) 

  

  

  

  

  

Total   

 

 

 

*     This amount shall be not less than the amount given in clause 4.3 (g) of ITB. 

**   Line of credit if provided shall strictly be as per Form No. 08 provided. 

*** Bidder available working capital should be equal to the 50% of minimum amount of liquid 

assets. 

Schedule 3 - Financial Data 

(As per Latest Audited Financial Statement) 

2024/2025  

LKR 

1 Current Assets 

 

 

2 
 

Current Liabilities  

 

 

3 Working Capital(1-2) 

 

 

4 
 

Works in hand 

 

 

5 
 

Line of credit** 

 

 

6 
 

Available Liquid Asset {3-(0.3)x4+5}* 

 

 

 Eligibility requirement satisfied /not satisfied  
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Schedule 3 - Financial Data 

(As per Latest Audited Financial Statement) 

2024/2025   

LKR 

1 Total Assets 

 

 

2 

 

Total Liabilities  

 

 

3 Total Net worth (1-2) 

 

 

 Total net worth (Positive/not positive)  
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Schedule A4 – Construction Experience in last five years 

(enclose this schedule in envelope marked, “ Envelope 1 – General Information) 

(i)         If pre-qualification is done the bidders are required to include information subsequent to that submitted with the pre-qualification   

application. 

(ii) For joint ventures, each joint venture partner shall furnish information separately. 

(iii) List similar works first.  

Year Employer Description of Works Amount 

(LKR) 
Contractor’s Responsibility (%) 

     

     

     

     

     

  Total   
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a) Schedule A5 – Design Experience in last five years 

(enclose this schedule in envelope marked, “ Envelope 1 – General Information) 

(i) If pre-qualification is done the bidders are required to include information subsequent to that submitted with the pre-qualification 

             application. 

(ii) For joint ventures, each joint venture partner shall furnish information separately. 

(iii) List similar works first. 

Year Employer Description of Works Amount* 

(LKR) 

 Responsibility (%) 

     

     

     

     

     

     

  Total   

*Project Cost
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Schedule A6 – Major Items of Construction Equipment Proposed 

(enclose this schedule in envelope marked,“Envelope1–General Information”) 

 

Type Capacity 
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Schedule B1 – Comments and Suggestions on Employer’s Requirements 

(enclose this schedule in envelope marked, “Envelope 2–Design and Technical 

Proposal”) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Bidders may include observations 

made on Employer's Requirements and 

any suggestions for consideration. 
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Schedule B2 – Contractor’s Proposal 

(enclose in envelope marked, “ Envelope 2 – Design and Technical Proposal”) 

Sheet 1 of …. 

 

 

 

 

 

 

 

 

 

 

 

   

 

 

 

 

 

 

 

 

 

 

 

 

This schedule should be competed considering  

all the requirements given in the Employer’s 

Requirements, including design criteria, 

specifications and technical data.  (use 

additional pages if necessary) 
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Schedule B3 – Team Composition and Task Assignment 

(enclose this schedule in envelope marked, “ Envelope 2 – Design and Technical Proposal) 

A. Design Staff 

 

Name Position Task 

   

   

   

   

   

B. Construction Management 

Name Position Task 
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Schedule B4 – Curriculum Vitae of Key Staff 

(enclose Curriculum Vitae  in envelope marked, “ Envelope 2 – Design and Technical 

Proposal”) 

Proposed Position:    

Name of Staff:    

Profession:    

Date of Birth:    

Membership in 

Professional Societies:   

 

Detailed Tasks Assigned:    

Key Qualifications:  

 

 

 

Education: 

 

 

Employment Record: 

 

 

Certification: 

 

 

 

 

      Signature of staff member      Date 

Give an outline of staff members experience most perlinent to 

tasks or assignment. Describe degree of responsibility held by 

staff member on relevant previous assignments and give dates 

and locations. Use half a page.  

 

I, the undersigned, certify that to the best of my knowledge and 

belief,, the information is correct. 
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Full-time:…………………. Part-time: ……………………….. 

 

 

 

 

 

 

 

 

 

 

Schedule B5 – Time Schedule for Key Staff 

(enclose this schedule in envelope marked, “ Envelope 2 – Design and Technical Proposal) 

   Months (in the Form of a Bar Chart) 

Name Position Activities 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 
Numbe

r of 

Months 
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Schedule B6 – Work Program (Design Related Activities) 

(enclose in envelope marked, “ Envelope 2 – Design and Technical Proposal) 

 [1st, 2nd, etc. are months from the Start Date.] 

D

e

s

y 

 

1st 

 

2nd 

 

3rd 

 

4th 

 

5th 

 

6th 

 

7th 

 

8th 

 

9th 

 

10th 

 

11th 

 

12th 

 

13th 

 

14th 

 

15th 
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Schedule B7 – Work Program (Construction Related Activities) 

(enclose this schedule in envelope marked, “ Envelope 2 – Design and Technical Proposal) 

Sheet 1 of …… 

 [1st, 2nd, etc. are months from the Start Date.] 

 

Construction Activity 

 

 

1st 

 

2nd 

 

3rd 

 

4th 

 

5th 

 

6th 

 

7th 

 

8th 

 

9th 

 

10th 

 

11th 

 

12th 

 

13th 

 

14th 

 

15th 
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SCHEDULE C1 : PRICE SCHEDULE 

(enclose all price schedules in envelope marked, “Envelope 3 – Financial Proposal”) 

Sheet 1 of ….. 
 

ACTIVITY 01 - PRELIMINARIES  

Item 

No 
Sub Activity Description 

Qty Unit Rate           

Rs. 

 Amount        

Rs.   

1.1 Contractor's Facility          

             

1.1.1 Allow for Mobilization and 

Demobilization  

Ite

m 

L.S.     
 

             

1.2 Railway operational & safety 

arrangements  

        
 

             

1.2.1 Allow for Assistance from SLR for Safety 

& Operational arrangements 

Ite

m 

P.S.         

6,000,000.00  
 

            

1.3 Name Boards          

             

1.3.1 Provision of project name boards made of 

steel ( 2.4m x 1.2 m)  as directed by the 

Engineer 

2 Nos.      
 

             

1.4 Bonds & Insurance           

             

1.4.1 Provide all necessary bonds and  

insurance. 

Ite

m 

L.S.     
 

             

1.5 Environmental Management          

             

1.5.1 Monitoring Environmental Quality 

Parameters and implementation of 

Environmental mitigation measures 

during construction 

Ite

m 

P.S.       

15,000,000.00  
 

             

1.6 Shifting Utilities          

            

1.6.1 Shifting of Utility Services. Ite

m 

P.S.         

5,000,000.00  
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1.7  Staff Training         

            

1.7.1 Allow sum for necessary Training 

Programmes. 

 

Ite

m 

P.S.       

50,000,000.00   

1.8  

 

1.8.1 

 Supply of Vehicles 

 

Supply of Two numbers of Brand new 

double cabs and a brand new crew cab as 

specification given by Engineer/Employer 

 

 

Ite

m 

 

 

 

PS  

    

 

 

90,000,000.00 

 

             

  
Total for Activity 01 Carried to 

Summary 
         

 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



107 

 

 

 

SCHEDULE C1 : PRICE SCHEDULE 

(enclose all price schedules in envelope marked, “ Envelope 3 – Financial Proposal”) 

Sheet 2 of ….. 
 

ACTIVITY 02- DESIGN  

Item No Sub Activity Description  Amount   

       

2.1 Survey and Investigation    

       

2.2 Designing of Structure (Structural Designs, Geotechnical, Alignment 

and Pavement) 

  
 

       

  Total for Activity 02 Carried to Summary    
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SCHEDULE C1 : PRICE SCHEDULE 

(enclose all price schedules in envelope marked, “ Envelope 3 – Financial Proposal”) 

Sheet 3 of ….. 
 

ACTIVITY 03 - RECONSTRUCTION OF KELANIYA OLD BRIDGE AT 3M 0CH ON 

MAIN LINE  

Item No Sub Activity Description  Amount   

       

3.1 Removal of Existing Structures    

  Removal and disposal of existing railway bridges including 

substructure and superstructure. (All reusable materials to be 

transported to a place within 10km. as directed and stacking the same) 

  

 

       

3.2 Foundation    

  To be covered all necessary excavation and backfilling, construction 

of reinforced concrete pile cap on cast in situ bored piles for 

abutments, wing walls and piers as per the employer's requirements. 

  

 

       

3.3 Substructure    

  Substructure (Abutment Stem & wing wall, capping beams, ballast 

walls, curtain walls, bearing pads and pier capping beams) to be 

constructed with reinforced concrete including all necessary concrete, 

formwork, reinforcement, weep holes and drainage backfilling 

materials as per the employer's requirements. 

  

 

       

3.4 Super Structure    

  The superstructures are to be formed with steel (S355) Trusses, Built 

up Girders and standard rolled sections. All in accordance with the 

Employer’s requirements. 

  

 

       

  Total for Activity 03 Carried to Summary    
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SCHEDULE C2 : PRICE SCHEDULE 

DAY WORKS  

Item 

No 
Sub Activity Description 

Qty Unit  Rate           

Rs.  

 Amount        

Rs.  
 

             

  LABOUR          

D.1 Unskilled labour 120 Days      

             

D.2 Semi skilled labour 80 Days      

             

D.3 Skilled labour 50 Days      

             

D.4 Mechanic 25 Days      

             

D.5 Driver 25 Days      

             

D.6 Semi skilled operator 50 Days      

             

D.7 Operator 25 Days      

             

D.8 Foreman 25 Days      

             

D.9 Surveyor 15 Days      

             

  EQUIPMENT          

             

D.10 Bulldozer 120 Hrs.      

             

D.11 Poker vibrator 80 Hrs.      

             

D.12 Tractor with Trailer 120 Hrs.      

             

D.13 Wheel Loader 120 Hrs.      

             

D.14 Hand Rammers 80 Hrs.      

             

D.15 Smooth Roller 120 Hrs.      

             

D.16 Concrete Mixer with load cell 120 Hrs.      

             

D.17 Steel Wheel Roller self - Propelled Static 120 Hrs.      

             

D.18 Water pump 500 Hrs.      

             

D.19 Water Bowser 120 Hrs.      

             

D.20 Backhoe loader (JCB) 120 Hrs.      
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D.21 Dump Truck 120 Hrs.      

             

D.22 Van or similar utility vehicle 500 Km      

             

D.23 Tipper Truck (Inclusive of return trip) 500 Km      

             

D.24 Tipper Truck (Inclusive of return trip) 775 Km      

             

D.25 Welding plant engine driven with welder 80 Hrs.      

             

D.26 Extractor (sheet pile) 120 Hrs.      

             

D.27 Hammer (Vibro electric) 20 Hrs.      

             

D.28 Generator 80 Hrs.      

             

D.29 Compressor 80 Hrs.      

             

D.30 Hand held breaker demolition 30 Days      

             

D.31 Mobile Crane 80 Hrs.      

             

D.32 Excavator (Crawler with breaker) 80 Hrs.      

             

  MATERIALS          

             

D.34 Structural Steel 10 Mt.      

             

D.35 Cement ordinary (50 kg bag) 50 Nos.      

             

D.36 Aggregate (19 mm) 25 Cu.m

. 

    
 

             

D.37 Aggregate (37.5 mm) 25 Cu.m

. 

    
 

             

D.38 Sand 25 Cu.m

. 

    
 

             

D.39 Bitumen 80/100 500 Liter      

             

D.40 Asphalt concrete - surfacing material - 

binder 60/70 bitumen at 4.7% of mix.  

5 Mt.     
 

             

D.41 Aggregate Base Course (37.5 mm down 

graded) 

20 Cu.m

. 
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D.42 Random Rubble (150-225 mm) 

(Excluding piling) 

20 Cu.m

. 

    
 

             

D.43 Reinforcement in bars Grade 250 1 Mt.      

             

D.44 Reinforcement in bars Grade 460 1 Mt.      

             

D.45 Timber Class II of Sri Lanka Timber 

Corporation or equivalent 

2 Cu.m

. 

    
 

             

D.46 Plywood (15 mm thick) 50 Sq.m.      

             

D.47 Diesel 80 Liter      

             

  
Total for Day works Carried to 

Summary 
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Schedule C3  – Percentage for Overheads and profits for Plant, Materials or services to be purchased 

by the Contractor (if any) under Provisional Sums, in accordance with Sub-Clause 13.4 of Conditions 

of Contract 

(enclose this schedule in envelope marked, “Envelope 3 – Financial Proposal”) 

 

 

Item Number 

 

 (1) 

Amount of 

Provisional Sum 

(Rs) 

 

(2) 

Percentage 

(%) 

(to be filled by 

the Employer) 

(3) 

Amount of Overhead and Profit 

(to be filled by the bidder) 

(4) = (2) * (3)/100 

1.2.1 6,000,000.00 5%  

1.5.1 15,000,000.00 5%  

1.6.1 5,000,000.00 5%  

1.7.1 50,000,000.00 5%  

1.8.1 90,000,000.00 5%  

Total Overheads and Profits carried to 

summary 
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Schedule C4 – Price Schedule 

(enclose this schedule in envelope marked, “ Envelope 3 – Financial Proposal”) 

Sheet … of ….. 

Summary 

 

Activity 

No: 

 

Activity description 
Amount 

(Rs) 

1 Preliminaries   

2 Design   

3 Construction of Railway Bridge  

4   

5   

6   

7   

8   

9   

 Any other activity (bidder to include)  

A   

B   

   

 Sub Total  

 Discounts  

 Add Day Work Schedule  

 Add overhead and Profits for Provisional Sums  

 Amount carried to Form of Bid  

 Add VAT  

Total  
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Schedule C5 – Input percentages for Price Adjustment Formula 

(enclose this schedule in envelope marked, “ Envelope 3 – Financial Proposal”) 

Input Name 

(Include major materials below the list, 

together with percentages for all inputs) 

ICTAD 

Reference for 

Indices 

 

Percentage 

(percentages listed should 

added to 90.0) 

Major plant P1  

Small equipment P2  

Skilled Labour L1  

Unskilled Labour L2  

   

   

   

   

   

   

   

   

   

   

   

 Total 90.0 

 

 

 

 

 

 

 

 

 

 

 

Note:  

 

Required to fill by the bidder, 

only if the Contract Price is 

adjustable for fluctuation of 

prices 
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Schedule No. D1 (a) 

Non-Performance Contracts – Notice to Correct Issued 

[The following table shall be filled in for the Bidder and for each partner of a Joint Venture] 

                                                                               Date: 

Contract No.: 

Bidder’s Legal Name:                                       

Page                  of                         

1. History of Non Performing Contracts – Notice to Correct Issued 

Non-Performing Contracts 

 

Choose one of the following 

Notice to Correct on the poor performance or similar notice as per the relevant COC has not been issued within last five years 28 Days 

prior to the date of Bid opening as specified in Section II, Bidding Data, sub clause 4.2 (h)          

              Notice to Correct on the poor performance or similar notice as per the relevant COC has been issued within last five 

              years 28 Days prior to the date of Bid opening and not in force as specified in Section  II, Bidding Data, sub clause 4.2 (h) 

Notice to Correct on the poor performance or similar notice as per the relevant COC has been issued within last five years 28 Days 

prior to the date of Bid opening and still in force as specified in Section  II, Bidding Data, sub clause 4.2 (h) 

1 a. Contract Name 

b. Contract Number 

c. Name of Employer 

d. Address of Employer 

e. Engineer for the Contract 

f. Total Contract Amount Rs 

g. Date of issue Notice to Correct 

h. Time given to Correct 

i. Description of default/ Breach 

j. Required corrective action 

k. Supporting documents if any 

l. Present status 

 

2  

 

 

  

 

 

……………………………………… 

         Signature of the Bidder 
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The foregoing non performing contracts listed in schedule no.  11(a) having been duly read over and explained 

by me to the Affirmant and he having understood the contents of the same, signed before me at 

…………………………..    [Place], on this …………………….. 2025 [date] 

………………………….. 

Attorney at Law 

Note – – if the bidder does not provide all non-performing contracts, his bid shall be treated as non – responsive according to the clause 

3.3 of ITB  
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Schedule No. D1 (b) 

Non-Performance Contracts – Terminated 

[The following table shall be filled in for the Bidder and for each partner of a Joint Venture] 

Date: 

Contract No.: 

Bidder’s Legal Name:                                        

Bidder’s Party Legal Name:    

1. History of Non Performing Contracts – Terminated Contracts 
 

Non-Performing Contracts 

 

 

 

 

Choose one of the following 

Termination of contracts due to the Contractor’s default did not occur within last  five (5) years prior 

to ……………..2025 (28 days Prior to Bid opening date ) specified  in  Section  II, Bidding Data, 

sub clause 4.2 (h) 

Termination of Contracts due to the Contractor’s default occurred within last five (5) years  prior to 

……………..2025 (28 days Prior to Bid opening date ) specified in Section II, Bidding Data, sub 

clause 4.2 (h) 

 

1.   a.   Contract Name 

  b.    Contract Number 

c. Name of Employer 

d. Address of Employer 

e. Engineer for the Contract 

f.     Total Contract Amount Rs 

g. Date of issue termination 

h. Description of default/ Breach 

j. Supporting documents if any 

k. Present status 

 

2.   

 …………………………………………. 

         Signature of the Bidder 
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The foregoing  non performing contracts listed in schedule no. 11(b) having been duly read over and explained 

by me to the Affirmant and he having understood the contents of the same, signed before me at 

…………………………..    [Place], on this …………………….. 2025 [date] 

………………………….. 

Attorney at Law 

 

Note – – if the bidder does not provide all non-performing contracts, his bid shall be treated as non – responsive according to the clause 

3.3 of ITB  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



119 

 

 

Schedule No. D2 

Pending Arbitration and Litigation 

Bidder must fill out this form if so, required under Criterion 4.2 (i) of Section 2, Bidding Data to describe any 

pending Adjudication, litigation or arbitration formally commenced against it.  

In case of a Joint Venture, each Joint Venture Partner must fill out this form separately and provide the Joint 

Venture Partner’s name below: 

Joint Venture Partner: ___________________ 

 Pending Arbitration and Litigation 

 Choose one of the following 

  

          No Pending Arbitration and Litigation in accordance with section II, Bidding Data, sub clause 4.2 (i) 

  

          Below is a description of all pending Arbitration and Litigation in accordance with section II, 

Bidding Data, sub clause 4.2 (i) 

1. 

 

a. Contract name, 

b. Contract number  

c. Name of Employer  

d. Address of Employer  

e. Total Contract amount Rs  

f. Respondent 

g. Claimant 

h. Year of dispute 

i. Matter in dispute – (Briefly describe the main issues or nature of the 

dispute)  

j. Status of dispute -[Specify whether the dispute is under adjudication, 

arbitration, or court litigation (judiciary). Include the stage if relevant 

(e.g., "arbitration ongoing", "court case filed", "awaiting adjudicator’s 

decision").] 

k. Amount of dispute resolved against the bidder 

l. Supporting documents if any 

m. Whether the dispute amount has been included or not included in 

financial statements 

 

 

2.  

 

 

……………………………………… 

         Signature of the Bidder 

The foregoing  details in the schedule no. 12  having been duly read over and explained by me to the Affirmant 

and he having understood the contents of the same, signed before me at …………………………..    [Place], 

on this …………………….. 2025 [date] 

………………………….. 

Attorney at Law 

Note  1.      If the bidder does not provide all pending adjudication, Litigation & Arbitration, his bid shall be treated as  

         non responsive according to the clause 3.3 of ITB. 

2. Each case should be filled separately. 
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9 SECTION-IX                                                            

DRAWINGS 
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9.1 List of Drawings 

Item Drawing Title Drawing No 

1 
General Plan SLR/WP/B/1643/1 

 

2 
Super structure Details SLR/WP/B/1643/2 

 

3 
Super structure Details SLR/WP/B/1643/3 

 

4 
General details – Abutment, Wing wall & Pier SLR/WP/B/1643/4 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


